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1.0 SUMMARY

The Alaska Department of Transportation and Public Facilities (ADOT&PF) Southwest
Alaska Transportation Plan stresses the importance of recognizing the relationships between
regional transportation facilities so that the most efficient, economical, and safe facilities can
be developed and maintained in the region. This study looks at the effects of building a
bridge across the Naknek River on airport facility needs at the King Salmon, Naknek and
South Naknek Airports.

Chapters 2 and 3 of this report describe the airports, their aviation activity, and future capital
improvements. Chapter 4 discusses airport costs and revenues. Chapter 5 presents airport

traffic levels, existing forecasts, and a proposed forecast of aviation activity for each airport.

Chapter 6 presents airport options associated with building and not building a bridge across
the Naknek River. Options under Scenario A — Aviation Only Improvements address airport
options associated with not building a bridge and Scenario B — Bridge and Aviation
Improvements addresses airport options associated with building a bridge. Chapter 7

discusses the operating and capital costs associated with those scenarios/options.
The scenarios and options are listed below.

Scenario A — Aviation Only Improvements
Option A1. Keep all three Airports Open
Option A2. Close Naknek Airport

Scenario B — Bridge and Aviation Improvements

Option B1. Keep all three Airports Open

Option B2. Close Naknek Airport

Option B3. Close South Naknek Airport

Option B4. Close Naknek and South Naknek Airports

Option BS5. Bristol Bay Borough Operates Naknek and South Naknek Airports
Option B6. Close Naknek Airport and Borough Operates South Naknek Airport
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Operating and capital costs of the above scenarios are also shown in tables in Chapter 7 of
this report. The following table shows the considerable amount of annual operating costs and
future capital costs associated with continuing to operate all three airports. This study shows
how some of these costs might be reduced through closure of airport facilities following
construction of a bridge. This information will be used in other studies to complete an

overall assessment of costs and benefits of building or not building a bridge.

Table 1: Existing Cost Data from ADOT &PF and Master Plans
Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,964,300 $9,985,000 $9,640,000
Naknek $29,962 $ 9,683,000 $6,320,000 $4,944,000
South Naknek $19,806 $ 2,260,000 $1,000,000 $ 650,000

2.0 REGIONAL TRANSPORTATION OVERVIEW

Naknek, South Naknek, and King Salmon are located in the Bristol Bay Borough, as shown
in Figure 1. King Salmon and Naknek are on the north side of the Naknek River, and South
Naknek is on the south bank. There is a large Regional airport in King Salmon, and Local
airports in Naknek and South Naknek. Other than Noluck Road, a 15.5 mile road connecting

King Salmon and Naknek, all transportation in the area is by air, water, or ice road.
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Figure 1: Bristol Bay Area Map

Naknek is the economic center of the Borough. Naknek has the regional high school, and has

become the hub of the area fish industry. A busy dock, a regional medical center, Borough

offices, and service businesses, such as restaurants and grocery stores are centered in

Naknek. King Salmon's population has declined since the 1995 closure of the Air Force

Base there.

The economy of the Bristol Bay Borough has suffered in recent years with the decline in

fisheries, and most fish processors have concentrated their remaining infrastructure to the

north (Naknek) side of the River because of the connectivity with road and air service, and

subsequent availability of local services. Now there are fewer job opportunities in South

Naknek, and most government services are duplicated on both sides of the River, though they

are separated only by a mile of water.
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Statewide, planning for transportation improvements presents unique challenges because of a
decline in State budget revenues and an associated decrease in available maintenance and
operations funds. At the same time, Federal appropriations for capital projects are higher
than in the past, for both roads and aviation facilities. The influence of these budgetary
trends is to plan to build the most efficient infrastructure that costs less to maintain. In the
Bristol Bay Borough, ADOT&PF has identified significant capital improvements for all three
airports. Currently, there is a duplication of airport services in King Salmon and Naknek, as
they are connected by road. Further, there is a duplication of other public facilities between
Naknek and South Naknek, which is necessary because South Naknek is unconnected to the

other towns except by air and water.

While many villages in Alaska face the same issues, Naknek Airport has a unique role in
education. Because the regional high school and middle school are located in Naknek, South
Naknek students in Grades 7-12 have been flown to Naknek Middle and High Schools each
day for over 30 years. These flights are conducted in Visual Flight Rules (VFR) conditions.
When daylight hours are short, weather is poor and/or the runway lighting at Naknek doesn't
work, school days are shortened or cancelled for the students. It also takes several trips to fly
the approximately 12 students across. There has been great concern in the community about

the students' safety.

Currently the situation is in flux. The State Department of Education changed the formula for
pupil transportation funding, so that each student in Alaska is administratively allocated
$1,200 annually for this purpose. This funding covers only 20 percent of the cost to maintain
the air school bus, so it is possible that this service could end. It further complicates matters
that South Naknek no longer has enough students to receive State funding for their
elementary school. An upgrade to the Naknek Airport may not help the students if the

funding for their air transport is cut.

Historically, an ice road connected Naknek and South Naknek in the winter, but a warming
trend in recent years has meant that the river has not frozen reliably enough to support

vehicles, nor is it free enough of ice obstacles for boat traffic.
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South Naknek retains considerable fish processing infrastructure, an influx of summer
commercial fishermen, and a busy 80 x 300-foot dock that has an undeveloped area for future
expansion. Recent political discussions about oil and gas lease sales off the southwest coast
of Alaska has increased interest in transportation infrastructure in the region, since it could

help economic development and subsequently feasibility of the projects.

3.0 AIRPORT FACILITIES AND IMPROVEMENTS

King Salmon Airport was built in 1941, and was used as a military staging base in World
War II. The State of Alaska assumed ownership in 1959, though some military flight
operations still occur on the airfield. King Salmon Airport is the most developed in the
region. It is a passenger and freight hub for more than 20 villages in the Bristol Bay and
Lake and Peninsula Boroughs, and a base for recreational sports fishing guiding and lodging.
There is scheduled air service from Anchorage, including jet service. A Master Plan for the

Airport was completed in 2001.

A Naknek Airport Master Plan was also completed in 2001. This airport is classified as a
Local Airport, but supports about 13,000 operations a year, also in service to outlying
communities. About 27 percent of those operations are in daily transport of South Naknek
students. This airport is connected by road to King Salmon, but ADOT&PF has identified
major upgrades and expansions that will be necessary for the airport to remain operable and

up to FAA standards.

A Master Plan has not been conducted for the South Naknek Airport, but it is in relatively
good condition and in need of relatively minor surface repairs. It supports about 12,000
operations per year, which are primarily comprised of scheduled air taxi service and the

student flights.

Floatplanes operate from Nornak Lake, adjacent to the Naknek Airport and from the Naknek
River, adjacent to the King Salmon Airport. Neither airport is owned and operated by
ADOT&PF.
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Table 2: Summary of King Salmon, Naknek, and South Naknek Airports

Airports Cl?::(sltiltlilogn Improvements Needed
KING SALMON AIRPORT road I Very Good | Parallel taxiway, aprons, resurfacing
NAKNEK connected U Poor Purchase property, relocate runway,
AIRPORT lighting
SOUTH NAKNEK AIRPORT unconnected Good Surface Repairs

Source: Master Plans, 5010’s, 2003 site visit.

Table 3: Summary of Float Plane Bases

Float Plane Bases Length Improvements Needed
NORNAK LAKE 100’ x 2263’ | Airspace conflicts with existing Naknek
(ADJACENT TO NAKNEK AIRPORT) Airport runway; needs extension.
NAKNEK RIVER 500’ x 4000° | Airspace conflicts with existing King
(ADJACENT TO KING SALMON AIRPORT) Salmon Airport runway, and boaters;
needs marked and dedicated waterlane.

Source: Master Plans, 5010’s, 2003 site visit.

3.1 King Salmon Airport

An aerial view of King Salmon Airport is shown in Figure 2. A portion of the ADOT&PF
Airport Layout Plan, showing the planned upgrades to the Airport is shown in Figure 3.
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Figure 2: Aerial View of King Salmon Airport
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3.1.1 Runways, Taxiways, and Aprons

King Salmon Airport is situated on 5,277 acres on the north bank of the Naknek River. It
includes three landing surfaces, which include primary Runway 11/29 (8,500" x 150") and
crosswind Runway 18/36 (4,000' x 100", both of which have asphalt surfaces in good
condition. The third area is a 4,000' x 500" unmarked waterlane on the Naknek River for
floatplane use. There are three aprons for commercial and public use. The General Aviation
and Terminal aprons, each about 320,000 square feet, are located south of Runway 11/29.
The East Apron is used primarily for large freight haul operations, though it allows room for

lease lot expansion. The Air Force operates four additional aprons north of Runway 11/29.

Taxiways A and B access the terminal apron from Runway 11/29. Taxiway C accesses the
East Apron, and Taxiway D connects C to the General Aviation apron. The military uses

three additional taxiways connecting the runways to their aprons north of the runways.

3.1.2 Air Traffic Control

An FAA control tower is located southwest of the runway intersection. Contract air traffic
controllers direct traffic not only at King Salmon Airport, but issue advisories for operations
on the Naknek River, Naknek Airport, and South Naknek Airport. In addition, they direct any
military operations in the area. They provide separation and direction for aircraft as varied as
F-15's, to MD-80's, to C-130's to single-engine Cessnas. Airspace becomes congested in the
summer months, with about 21 peak operations per hour on the King Salmon Airport
runways alone. Since the airport does not have a full parallel taxiway, capacity is sometimes

reduced to about 15 operations per hour, as aircraft take time to exit the runway.

Nevertheless, future funding and operation of the control tower is uncertain. FAA funds
contract control towers based on the number of operations at an airport, and operations at
King Salmon have fallen below the level that provides 100% federal funding. It should be
noted that until very recently, only wheeled-aircraft operations on the King Salmon airfield
were measured, and did not include nearby floatplane activity. Floatplane activity was not
included in the Tower counts, because there is no dedicated and marked waterlane for

aircraft, and the area is currently under US Coast Guard guidance as a publicly-navigable
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waterway. For FY 2003, the State of Alaska appropriated (via discretionary funds to the
Bristol Bay Borough) matching funds of $275,000 to keep the tower open, but that

appropriation has not been renewed for FY 2004. The impending tower closure is under

ADOT&PF and FAA review.

3.1.3 Navigational Aids, Marking, and Lighting

The following table shows the navigational aids, marking and lighting at the King Salmon

Airport.
Table 4: King Salmon Airport Navigational Aids,
Lighting, and Markings
HIRL R/W 11/29 High Intensity Runway Edge Lighting
ALSF R/W 11/29 Approach Lighting with Centerline Sequenced Flashers
MALSR R/W 18/36 Medium- Intensity Runway Edge Lighting
Beacon White and green rotating beacon
Markings R/W 11/29 and 18/36: non-standard precision instrument markings. Outer
and middle markers.
ASOS Automated Weather Information
DF Directional Finder
ILS -R/W 11 Instrument Landing System
GS Glide Slope Indicator
LOC/DME Localizer/Distance Measuring Equipment
LOM Locator at Outer Marker
MM Middle Marker
NDB Non-Directional Radio Beacon
OM Outer Marker
PAPI Precision Approach Path Indicator
RCO-RCAG Remote Communications Outlet, Air/Ground
RVR Runway Visual Range
VOR VHF Omnidirectional Range
VOR/DME VHF Omnidirectional Range/Distance Measuring Equipment
VORTAC VOR with Tactical Aircraft Control and Navigation

Source: 2001 King Salmon Airport Master Plan

3.1.4 Airport Operators

Peninsula Airways (Penair) operates scheduled air service from Anchorage, and to nine
villages in the region, which include Chignik, Dillingham, Egegik, Igiugig, Levelok,
Perryville, Pilot Point, Port Heiden, and South Naknek. Alaska Airlines provides scheduled
jet service from Anchorage to King Salmon, and shares a terminal with Penair. King Flying

Service, based in Naknek, also operates a smaller terminal facility in the same area.
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Trident Seafoods and Bristol Bay Contractors operate separate terminal facilities off the East
Apron, and are used primarily in the summer for the storage, staging, and hauling of seafood.
Lynden Air Cargo, King Salmon Ground Service, and Yute Air operate from another
terminal off the East Apron. Egli Air Haul Inc. and Lynn Shawback operate businesses on
the General Aviation Apron, and the U.S. Fish and Wildlife Service operates a hangar there

as well.

Since the 1995 reduction in the Air Force presence at the Airport, many functions of the base
were eliminated or relocated. Basic facilities such as roads, utilities, fuel tanks, and a few
storage buildings are still actively maintained, as well as a BAK-12 Aircraft Arresting
System and Instrument Landing System on Runway 11/29. Other facilities, such as the
headquarters and dormitory buildings, are kept heated for visiting personnel. Military flights

are conducted weekly, and training exercises are conducted twice annually.

The King Salmon Airport does not have any public floatplane docking facilities; but there are
17 businesses and private individuals who lease lots along the Naknek River to store and

maintain aircraft, or provide other services.

3.1.5 Future Development

The following table is a summary of airport improvements recommended in the 2001 King
Salmon Airport Master Plan. These recommendations were based on a study of future
aviation demand at the airport, and the facilities required to meet the demand and provide
additional safety measures. @ The recommendations are shown in three phases of

development, and also show preliminary cost estimates:
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Table 5: Recommended King Salmon Airport Improvements
from the 2001 Airport Master Plan

Project Phase Cost

(2) New Wind Cones

Designated Helipad - Strip Land

Land Acquisition for RPZ 11/29

Runway Blast Pad for 11/29 - (300" x 150")

Transient Jet Parking Striping

MITL on T/W N (Medium Intensity Taxiway Lighting)

Survey and Remove Obstructions; Update Chart

Construct New 40,000 SF Parking Area at Terminal Area

Regional Float Plane Study

Relocate, Reconstruct Main Street from Terminal to East Apron

Construct New 140,000 SF Apron Adjacent to Terminal Apron

Utilities to GA and East Apron - Water and Sewer (non-FAA/ADOT&PF)
Parallel Taxiway 11/29 to East Apron (50" x 120") with MITL and Markings
Construct Full 500' RSA Width Along R/W 11/29

Pave Existing Long-Term Parking

L I I I I I e I I T I I I

Subtotal Phase 1 $19,724,311
Install GPS Precision Approach to R/W 11 II

Refurbish, Remodel Old Mark Air Terminal Building II

Construct T/W (35' x 350") from GA Apron to R/'W 18/36 II

Install New Approach Control Radar II

Rebuild Section from TW H to Threshold of R/W 18 (100' x 500" 11

Resurface T/W A, B, C, D and E 1I

Construct New 50' x 120" Wide Parallel Taxiway to R/W 29 End, with MITL, II

Markings

Clear and Survey Lease Lots Southwest of GA Apron for T-Hangars. Realign II
Security Fencing

Construct T-Hangars (non-FAA/ADOT&PF) 11

Construct 1000' RSA beyond Runway 29 Approach II

Subtotal Phase 11 $9,985,000
Construct New 140,000 SF Apron Space Adjacent to Existing GA Apron I

Resurface R/W 18/36 (100" x 4000") I

Resurface R/W 11/29 (150' x 8,015") 111

Full (35' wide) Parallel Taxiway to R/W 18/36 20+

Subtotal Phase 111 $9,640,000
Total, All Phases $39,349,311

The Phase I recommendations have been incorporated into the ADOT&PF's Draft 2002-2006
Airport Improvement Plan Spending Plan, suggested for funding in FFY 2005 and > FFY
2006 time periods, with a cost estimate of $21,300,000. The first stage of the recommended

Regional Float Plane Study, shown in the table above, is recommended for funding in FFY

2005 and FFY 2006.
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3.2 Naknek Airport

3.2.1 Runways, Taxiways, and Aprons

The Naknek Airport consists of two gravel runways: Primary Runway 8/26 (2,112' x 50"),
and Crosswind Runway 14/32 (1,835' x 46'.) Both runway surfaces are in a soft and rutted
condition. Nornak Lake, which provides a 2,264' x 102' landing area for float planes, is not
owned or operated by ADOT&PF. 1t is located adjacent and parallel to Runway 8/28.

The land surrounding the runways is owned primarily by the Paug'vik Corporation, and there
are also a few private parcels, and there is no public apron space or any other public
facilities. There is a privately-owned 200" x 400" aircraft parking apron to the west of
Runway 8/26. In addition, aircraft park along the edges of Runway 14/32 for most of its
length, and within the Runway Safety Area (RSA), as shown in the photograph below. A
thicket of alder bushes has grown up there, and shelters the aircraft from the wind. The

airport access road parallels Runway 8/26, also within the RSA.

Figure 4: Naknek Airport Aircraft Parking Next to Runway
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Privately-owned Tibbetts Airfield is also nearby, within the approaches to both runways and
Nornak Lake. Tibbetts is no longer used by owner Peninsula Airways, and is for sale.
Despite the airspace conflicts, the lack of a clear line of sight between the runways and float
plane areas, and the parking intrusions into the runway safety area, the airport has an

excellent safety record.

NORNAK LAKE
WaterLane 2264' x 102

Tibbetts Airp
Private

Figure 5: Aerial View of Naknek Airport

The runways are equipped with medium-intensity runway lighting, but it is in poor condition
and not always operational. A rotating beacon is located adjacent to Runway 8/26. There are

no navigational aids, except for the VORTAC available via the King Salmon Airport.

3.2.2 Airport Operators

King Air, based at the Naknek Airport, is the contractor who flies the South Naknek children
to school in Naknek. Operators based elsewhere, such as Iliamna Air, Yute Air, and Egli Air

also use the airport.
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3.3.3 Future Development

Table 6 and Figure 6 show planned development for Naknek Airport. As stated in the Master
Plan, development at Naknek Airport is intended to remedy three primary deficiencies. The
first pertains to land status issues, in which ADOT&PF has no right-of-way (ROW) to access
the airport or eliminate intrusions into the runway safety areas and imaginary surfaces. In
addition there is no ADOT&PF-owned land to develop lease lots or apron areas that meet
FAA standards. The second is in regard to airspace conflicts, in which air traffic between the
two Naknek runways, Nornak Lake, and nearby Tibbetts Field all overlap with no clear line
of sight. The third is in regard to the repair of the facilities, which includes runway surfaces
and lighting in poor condition. Under the plan, the Nornak Lake waterlane will remain,
though it is about 240 feet shorter than FAA standards. The following Table shows the

recommended costs and phasing of the improvements, as shown in the Master Plan.

Table 6: Recommended Naknek Airport Improvements from the 2001 Master Plan

Project Phase Cost
Acquire Airport Property I

Acquire ROW for Public Access I

Construct Primary Runway Relocation with MIRL I

Remove Terrain Obstructions between Primary and Crosswind R/W I

Construct Taxiway, Aircraft Parking, and Aviation Support Areas I

Recondition West Access Road I

Construct East Access Road I

Construct Snow Removal Equipment Building and Acquire Loader with I

Appurtenances

Phase I Cost $9,263,000
Relocate Crosswind Runway with MIRL II

Construct Parallel Taxiway (Adjacent to Crosswind Runway) II

Construct Partial Parallel Taxiway (Adjacent to Primary Runway) I

Expand Apron Area I

Extend Access Road to New Apron Area and Construct Vehicle Parking II

Phase II Cost $6,320,000
Construct Taxiway, Aircraft Parking, and Aviation Support Areas III

Extend Parallel Taxiway 11

Resurface Operational Areas as Required I

Phase IIT Costs $4,944,000
Total Costs $23,538,000
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source: Naknek Airport Master Plan — 2001

Figure 6: Naknek Airport Development Plan

Page 16




Naknek Crossing Intermodel and Airport Use Study Aviation System Analysis
Naknek, Alaska April 2004

3.3 South Naknek Airport
3.3.1 Facilities

South Naknek Airport’s Runway 12/30 is 3,314’ x 59°, and Runway 4/22 is 2,260’ x 59°.
Both have a gravel surface. The sandy gravel surface is in fair condition. An aerial view
of South Naknek Airport is shown in Figure 7.
~ NAKNEK
SOUTH NAKNEK:
ELEVATION 130 @
. N58 4%.‘2‘1,.!1‘.“]"_15? Q_Dtﬁb

" Phota Date 0ct 1997
- Data Date Jan 1999 .

windsock—

Loose rocks on rwy
Rotg beacon on 24 hrs
Activate HIBL and WASI via CTAF

Figure 7: South Naknek Airport Aerial View
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Some of the surface gravel has been pushed to the sides and appears to have contributed
to erosion and soft spots on the runways, particularly on the edges near culverts. Runway
12/30 has a significant dip on the southeastern end, as shown below. Runways 12 and 30
have 4-box VASI's, and High Intensity Runway Edge Lighting. There is an
approximately 200” x 200" apron area to the north of the intersection of the two runways.
Two 50' taxiways connect the apron to each runway. This area contains two lease lots,
but neither is leased. Airport Street connects the apron to the community road system,

passing through the Runway 12 approach area.

Figure 8: South Naknek Runway

3.3.2 Future Development

ADOT&PF has identified a project to resurface both runways, the taxiways, and apron as
a project under the Airport Improvement Plan. It is currently planned for beyond the FY
'06 period, and has an estimated cost of $2.2 million. Other improvements shown on the

Airport Layout Plan include a road extension and upgrading the airport to B-II standards.
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4.0 COSTS AND REVENUES

Naknek Airport maintenance is conducted by ADOT&PF personnel as part of King
Salmon Airport and Noluck Road Maintenance. King Salmon Airport receives revenues
of approximately $300,000 from the USAF for maintenance, and approximately
$120,000 more from leases and fuel charges. For these reasons, the costs and revenues

shown in the following table relative to these two airports can only be estimated.

In FY 2003, King Salmon Airport operated at an approximate $320,000 loss, and
received the necessary funding from the State's general fund. Losses from 1996-2000
ranged from $220,000 to $2,024,045, but that does not indicate a trend, as reporting
sometimes included or excluded capital expenditures by either ADOT&PF or the USAF,

and some years required more snow removal and other basic maintenance than others.

South Naknek is maintained separately under private contract. There are no revenues at

Naknek or South Naknek Airport.

Table 7: FY 2003 Airport Maintenance Costs and Revenues

Personnel  Travel Cm}tracts Utilities Supplies Total
Equipment

Costs

King Salmon Airport $414,968 $9,503 $188,192 $15,632  $106,793 $737,088
Naknek Airport $13,877 $131 $771 $2,183  $16,962
South Naknek Airport $23 $12,000 $6,509 $1,274  $19,806
Revenues — King Salmon

Leases, Fees $120,000
Air Force $266,282 $0 $4,187 $26,455 $296,924

source: Calculations by ADOT&PF Southwest District Superintendent

ADOT&PF calculates maintenance costs on Airports by lane miles. The following table
shows the cost per lane mile at the three airports in 2003. King Salmon Airport is
maintained to a more critical standard than other airports in the area, because of USAF
runway requirements for their aircraft. Naknek Airport, because Noluck Road connects it
to shared King Salmon Airport personnel and equipment, shows a lower apparent cost

than South Naknek, which stands alone.
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Table 8: Maintenance Costs Per Lane Mile

Cost Lane Miles Cost Pe:r Lane
Mile

King Salmon Airport $737,088 45.6 $16,164.21
(paved)
Naknek Airport $16,962 6.2 $2,735.80
(unpaved)
South Naknek Airport $19,806 3.1 $6,389.03
(unpaved)
source: Calculations by ADOT&PF Southwest District Superintendent. Average Cost per lane
mile (5280 'x 12" ) in the Central Region: $7784

5.0 AIRPORT TRAFFIC FORECASTS

There is great variation in estimates of air traffic and characteristics at King Salmon,
Naknek, and South Naknek Airports, and for float plane operations on Nornak Lake and

the Naknek River. This is because of the following:

e Forecasts from the Master Plans are higher than actual activity levels because the
region’s economy and population has declined more rapidly and dramatically than

anticipated.

e Beyond the King Salmon Air Traffic Control Tower and certificated air carrier

reporting, no recorded data exists.

In this section, the baseline and forecasted air traffic from the 2001 Master Plans, FAA
Terminal Area Forecasts, FAA 5010 forms, factors from models generated in the Yukon-
Kuskokwim Area Transportation Plan, the Southwest Alaska Transportation Plan, and
estimates by area residents and operators are all considered. Conversations with local

airport operators have provided the basis for describing types of air travel.

51 King Salmon Airport Traffic

The following table shows the 2001 Airport Master Plan base year and forecasts through
2019. A median between base year 1996 and 2004 is also shown, as a basis for

comparison with Tower Counts for 2001.
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Table 9: 2001 King Salmon Airport Master Plan Forecasts

1996 2001 2004 2009 2019

Aircraft Operations 33,284 34,942 36,600 39,316 44,745

Enplaned Passengers 51,707 55,556 59,404 68,694 87,278

Total Based Aircraft 40 40 40 40 42
Air Cargo/Mail (tons)

Enplaned Freight (tons) 3,500 3,500 3,500 3,500 3,500

Enplaned Mail (tons) 400 500 600 600 1,100

Note: 2001 estimate is the 1996-2004 median.

The FAA’s Terminal Area Forecasts are currently updated with historical data provided
by the Control Tower through 2001. This operation figure shows 25,926 operations,
9,016 less than the Master Plan estimated for 2001. However, the Master Plan estimates
were partly tied to an annual population growth rate of about 2 percent, which is

significantly higher than the actual rate of population growth in the Borough.

5.2  Naknek Airport Traffic

The forecasts prepared for the 2001 Naknek Airport Master Plan are shown in the
following table. There was a wide range of differing estimates for 1996 traffic, from
53,500 operations per year listed in the 1990 FAA Airport Master Record, to the FAA
Terminal Area Forecast estimate of 29,000. Local operators estimated 27,000. Responses
from a local and non-local pilot survey were also reviewed, and appeared to support the
Master Record estimate. Enplaned freight and passengers were not forecast. Air carrier
records showed 2,310 commuter passenger enplanements in 1996, which probably did
not include about 3,500 student-charter enplanements per year. These results from the
2001 Airport Master Plan are shown below, with an average peak day added to help

visualize the activity at Naknek Airport:

Table 10: 2001 Naknek Airport Master Plan Forecasts
1997 2002 | 2007 2017

Forecasted Operations 53,500 | 57,464 | 61,723 | 71,210
Average Day Peak Month 610 655 704 811
(based on King Salmon

proportions)

Passenger Enplanements (1996) 5,810
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The Naknek Airport Forecasts are revised in this study because a variety of factors have
changed dramatically since historical data was used to produce the 1990 Airport Master

Record.

These changes include:

e Penair stopped scheduled service to Naknek in 1999, which represented about 10,000
flights. Most of these operations were conducted at adjacent Tibbetts Airfield.
However, because Penair uses the descriptive identifier “NNK” (for North Naknek) in
their carrier reports, older historical reports of their activity may have been included

in “5NK”, Naknek Airport.

¢ Fish-spotting from the air became illegal in 1997, which may account for the
historically large number of operations, and relatively low passenger enplanements.

These could easily have represented 40 operations a day through the summer months.

® Many of the canneries/fisheries have closed in recent years. Operations on behalf of
the canneries once represented about 50 operations a day in the summer. This
activity involved the acquisition of goods and services available in Naknek, or

transporting workers.

Naknek Airport provides secondary air service to the community of Naknek, since
Naknek is connected by road to the larger King Salmon Airport. However, it does
provide essential service to South Naknek, both in the transport of schoolchildren, and to
South Naknek families travelling to Naknek for goods and services. There are also
flights from other towns in nearby Boroughs, such as Egegik, which are primarily trips

for supplies available in Naknek, especially for private fish camps.

In addition, the airport provides convenient fueling and maintenance facilities for
itinerant aircraft. It also provides wind protection for small aircraft based there, and for
exposed aircraft at other airports when a storm is approaching. It is also convenient to

load goods directly onto an aircraft from a road vehicle.
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An estimate of current air traffic activity from various sources is shown in the following

table.

Table 11: Comparison of Estimates of Current Naknek Air Traffic

King Air Penair Y-KPlan | FAA 5010 | FAA TAF
Total Airport Operations 13,000 10,000 7,700 29,000
Air Taxi 100 1,000 600 12,000
GA Local 10,000 8,000 7,000 7,000
GA Itinerant 2,900 1,000 100 10,000
Character of Operations*
A. School Transportation 3,500
B. Bristol Bay Borough 3,500
Business
C. Fishing 1,500
D. Itinerant 3,000
Fueling/Maintenance/
Wind Protection
E. South Naknek Resident 1,000
Personal Business
F. Other 500
Enplanements
Passenger®** 9,380 10/person/
year
Mail (tons) 0 0
Freight (tons)** 10 200#/
person/
year

*  derived from 1996 Pilot survey, 2003 community meetings, John King.

*% derived from South Naknek’s population less calculation of freight enplanement to King Salmon

**% 2,880 pupils + 6,500 (2 enplanements x Y2 operations, except A, D.)

The Character of Operations shown in the above table can be broken into categories that
relate to the type and main purpose of air travel. The categories can be described as

follows:

and air

Also

A. School Transportation: Includes daily air busing of students,
transportation for teachers, school board members, and administrators.
includes air transportation for students for Bristol Bay Borough-sponsored

extracurricular activities such as sports and field trips.

B. Bristol Bay Borough Business: All air transportation related to the construction,

maintenance, and supply of public and private utilities and services.
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C. Fishing: All transportation related to the supply of commercial fishing, whether a

private or business enterprise. Includes equipment, supplies, and transportation of

workers.

D. Itinerant Fueling/Maintenance/Wind Protection: Aircraft owners taking advantage

of the ease of access at the airport, and temporarily parking aircraft based

elsewhere from storms.

E. South Naknek Resident Personal Business: All air activity generated by South

Naknek residents travelling for recreation, supplies, and visiting.

F. Other: Includes all else, for example, scheduled or chartered air taxi service from

towns outside the Bristol Bay Borough, such as Iliamna or Dillingham.

The following table compares the Master Plan and DOWL estimate for Naknek Airport,

as well as the factors used for allocating types and character of operations:

Table 12: Comparison of Master Plan and DOWL Estimate

Master Plan
Estimate (2002) DOWL Estimate
Total Airport Operations 57,464 13,000
Air Taxi 575 100
GA Local 44,247 10,000
GA Itinerant 12,642 2,900
Based Aircraft 70 70
Character of Operations
A. School Transportation 3,500 3,500
B. Bristol Bay Borough
Business 19,967 3,500
C Fishing 8,634 1,500
D. Itinerant Fueling/
Maintenance/Wind
Protection 17,268 3,000
E. South Naknek Resident
Personal Business 5,936 1,000
E. Other 2,698 500
Passenger Enplanements 6,241 9380
Enplaned Mail 0 0
Enplaned Freight (tons) 10 10
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Figure 9 shows the Character of Operations in a chart.

Current Naknek Airport Air Traffic Characteristics

School

Bristol Bay Borough

Fishing

ltinerant Fueling/Maintenance/Wind
South Naknek Resident Personal
Other Air

Freight/Mail

EOEREOOCNEDO

8o, 4%0%

26
23

12 27

Figure 9: Current Naknek Airport Air Traffic Characteristics
5.3  South Naknek Airport

Though the FAA Terminal Forecasts have not been updated for ten years, estimates of
South Naknek operations are supported by air carrier reports filed by Penair. Penair

estimates that they represent about 80% of all enplanements at the airport.

Penair operates three scheduled flights a day, for a total of about 2,200 annually, and
King Air school-related transportation flights add on another 3,500. There are 10 locally
based aircraft that represent about 1,000 flights a year. Various air taxis and private
aircraft create about 5,000 operations per year for Borough business, and for South

Naknek residents’ private business across the River in Naknek. South Naknek Airport is
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therefore estimated to have 11,700 operations per year, as shown in the following table.

Figure 10 shows the Character of Operations in a chart.

Table 13: 2001 South Naknek Airport Air Traffic Characteristics Estimates

Current Estimates*

Total Airport Operations 11,700

Air Taxi 2,200

GA Local 1,000

GA Itinerant 8,500
Based Aircraft 10
Character of Operations

A. School Transport 3,500

B. Bristol Bay Borough Business 2,500

C. Fishing 1,000

D. Itinerant Fueling/Maintenance/Wind 0

Protection
E. South Naknek Resident Personal 2,500
Business

F. Air Taxi/Freight Mail 2,000

G. Other 200
Enplanements

Passenger®* 8,200

Mail 1

Freight (tons) 2.23

*  derived from 2003 community meetings, King Air, Penair
** 2880 pupils + 6500 (2 enplanements x Y2 operations, except A,D)
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Character of Operations - South Naknek Airport
Current
2%

17% 30%

0% 90/c> 21%

School Transportation

Bristol Bay Borough Business

Fishing

[tinerant Fueling/Maintenance/Wind Protection
South Naknek Resident Personal Business
Freight/Malil

@ Other

OeEOO®@EO

Figure 10: South Naknek Airport Character of Operations - Current
5.4  Floatplane Bases

The Floatplane operating areas on the Naknek River adjacent to the King Salmon Airport,
and on Nornak Lake adjacent to the Naknek Airport also play a part in the Bristol Bay
Borough’s aviation system. Operations at Nornak Lake are estimated at 500 per year.
Though there is one floatplane based there, the lake is primarily temporarily used for
aircraft maintenance for Naknek River operators. Occasionally operators also shelter
their aircraft there if extremely windy conditions are anticipated. The Lake is depressed

and surrounded by thick bushes.

Naknek River float operations have never been counted, though this is now underway as
part of the Air Traffic Control Tower contract process. Preliminary estimates are about
10,000 operations per year. These operations are primarily tourist-related, as access to
fishing and hunting areas and lodges. Though not of interest as essential air service,
tourism is forecast in several studies to increase in the area, which may be a benefit to the
Borough’s economy in the future. Floatplane traffic is not expected to be affected by any

scenario in this study.
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Table 15: Forecast Summary
King Salmon Naknek South Naknek
Operations
2001 34,942 13,000 11,700
2010 37,219 14,151 11,039
2019 30,121 15,366 9,435
2029 22,113 16,718 7,737
Enplanements
2001 55,556 9,380 8,200
2010 58,896 10,216 7,736
2019 47,664 11,094 6,612
2029 34,992 12,070 5,422

6.0 SCENARIO DEVELOPMENT

In developing aviation system scenarios for the Region, some factors are important to

consider:

¢ A dwindling State budget, in which the availability of maintenance funds is expected to

decline.

e State policy is being developed which would seek to eliminate duplication of services and

facilities, especially in road-connected communities.

e State policy for infrastructure development could be modified with changes in State

Administration (over 20 years.)

¢ Difficulty in applying costs, benefits, and responsibility to other State agencies, which

influence and are influenced by transportation projects (i.e. Department of Education.)

® Budget shortfalls throughout the State realistically limit alternative sponsors for airports
or any other facilities. However, the Bristol Bay Borough asked for ADOT&PF

information about assuming sponsorship of the Naknek Airport.

e FAA's commitment for funding safety improvements, requires also that the sponsor

maintain the facility for at least 20 years, under their "Grants Assurances" policy. The
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State is obligated to maintain South Naknek Airport through 2017, and King Salmon
Airport, indefinitely. There is no obligation for Naknek Airport, since no federal funds

have been spent there yet.

e [f an airport is closed, refunds of previous FAA-funded improvements will have to be
paid back to them. Requirements for environmental reclamation may also have to be

undertaken if the airport is closed or is there is a change in sponsorship.

e All Airports must be safe for public operations.

¢ Transportation changes unrelated to the proposed bridge may also influence future traffic
patterns and capacity. Of note is the King Salmon Control Tower closure, and State pupil

transportation policy.

® Possibility of statewide incentives for revenue-generating improvements such as tie-down

rentals and other user fees, statewide.

e Possibility that USAF could change M&O funding in support of King Salmon Airport.

® Possibility of improved Float Plane Base Facilities.

In this section, scenarios are developed that describe changes to the Borough’s aviation
system if a bridge is built across the Naknek River. The scenarios illustrate closures of some

airports, and the resulting airport capital and operating cost savings.

Closure of an airport could also mean that another entity assumes sponsorship, control, and
the cost of the airport improvements and maintenance, and the airport remains open for

public service.

In all scenarios, King Salmon Airport is kept open, maintained, and expanded according to

plans already in place.

Scenario A. Aviation Only Improvements
Option Al. Keep all three airports open
Option A2. Close Naknek Airport
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Scenario B Bridge and Aviation Improvements

Option B1.
Option B2.
Option B3.
Option B4.
Option BS.
Option B6.

Keep all three airports open

Close Naknek Airport

Close South Naknek Airport
Close Naknek and South Naknek Airports

Bristol Bay Borough operates Naknek and South Naknek Airports

Close Naknek Airport and Borough operates South Naknek Airport

Aviation considerations assumed in each scenario/option are shown in the following table.

Table 16: Aviation Considerations in Scenario Development

King Salmon Airport

Naknek Airport

South Naknek Airport

Safety/Risk

Requires extensive development to
meet minimum FAA and State
safety standards.

Improvement Costs

Requires capital improvements;
increased maintenance.

Requires capital improvements;
increased maintenance.

Requires capital improvements.

Convenience

15.5 mile road distance to
Naknek, approximately 18-mile
distance to South Naknek if
bridge is built.

Located in the Borough’s
Population Center; unconstrained
access to aircraft.

South Naknek relies on the
airport for essential service; if it
were closed, and a bridge were
built, it could be an 18-mile trip
to King Salmon Airport.

School Access

Airport is too far away from
South Naknek to accommodate a
fly/bus combination to school in
Naknek.

Transportation of school children
by air to Naknek is expensive and
restricts school activities; with a
bridge they could be bused.

Relies on airport for
transportation of school children;
with a bridge they could be
bused.

Shift in Air Transportation
Demand

Induced relocation of residents and
businesses to King Salmon and
South Naknek if the airport is
closed and/or the bridge is built.

With a bridge, the community
thinks that more residents would
relocate to South Naknek, and
business would be developed
there.

Grant Obligations

Improvements to the Airport will
trigger a 20-year grant obligation
to FAA.

The Airport already has a grant
obligation to the FAA through
2016; if the airport were closed,
this may have to be paid back.

King Salmon Control

A shift of more operations to that

Tower Airport would bolster sagging
operations there, and may trigger
FAA/State funding of the Tower.
Timing Naknek Airport will need to

remain open and may need be
improved before the time a bridge
is built if the school children
continue to be flown over from
South Naknek.
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6.1 Scenarios-Aviation Forecasts

The following tables show forecasts of aviation activity for each of the scenarios/options
described in section 6.0. The first two tables are for “A” aviation options associated with not
building a bridge and the last six tables are for “B” aviation options associated with building

a bridge.

Table 17: Option A1 — Keep all Three Airports Open

| KingSalmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 37,219 14,151 11,039
2019 30,121 15,366 9,435
2029 22,113 16,718 7,737
Enplanements
2001 55,556 9,380 8,200
2010 58,896 10,216 7,736
2019 47,664 11,094 6,612
2029 34,992 12,070 5,422

Table 18: Option A2 — Close Naknek Airport

| KingSalmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 49,672 0 12,737
2019 43,643 0 11,279
2029 36,825 0 9,743
Enplanements
2001 55,556 9,380 8,200
2010 67,886 0 8,962
2019 57,427 0 7,943
2029 45,614 0 6,870

Table 19: Option B1 — Keep all Three Airports Open

| KingSalmon | Naknek | South Naknek

Operations

2001 34,942 13,000 11,700
2010 37,219 5,645 3,468
2019 30,121 6,289 2,730
2029 22,113 7,006 1,949
Enplanements

2001 55,556 9,380 8,200
2010 58,896 4,064 2,497
2019 47,664 4,528 1,966
2029 34,992 5,044 1,403
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Table 20: Option B2 - Close Naknek Airport

| KingSalmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 40,042 0 6,290
2019 33,265 0 5,875
2029 25,616 0 5,452
Enplanements
2001 55,556 9,380 8,200
2010 60,928 0 4,529
2019 49,928 0 4,230
2029 37,514 0 3,925

Table 21: Option B3 — Close South Naknek Airport

| King Salmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 37,219 9,113 0
2019 30,121 9,019 0
2029 22,113 8,955 0
Enplanements
2001 55,556 9,380 8,200
2010 58,896 6,561 0
2019 47,664 6,494 0
2029 34,992 6,447 0

Table 22: Option B4 — Close Naknek and South Naknek Airports

| KingSalmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 46,332 0 0
2019 39,140 0 0
2029 31,068 0 0
Enplanements
2001 55,556 9,380 8,200
2010 65,457 0 0
2019 54,158 0 0
2029 41,439 0 0
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Table 23: Option BS — Bristol Bay Borough Operates
Naknek and South Naknek Airports

| KingSalmon | Naknek | South Naknek
Operations
2001 34,942 13,000 11,700
2010 37,219 5,645 3,468
2019 30,121 6,289 2,730
2029 22,113 7,006 1,949
Enplanements
2001 55,556 9,380 8,200
2010 58,896 4,064 2,497
2019 47,664 4,528 1,966
2029 34,992 5,044 1,403

Table 24: Option B6 — Close Naknek and Borough Operates South Naknek Airport

| KingSalmon | Naknek | South Naknek

Operations

2001 34,942 13,000 11,700
2010 40,042 0 6,290
2019 33,265 0 5,875
2029 25,616 0 5,452
Enplanements

2001 55,556 9,380 8,200
2010 60,928 0 4,529
2019 49,928 0 4,230
2029 37,514 0 3,925

7.0 OPERATING AND CAPITAL COSTS FOR AIRPORT SCENARIOS

The following table shows capital costs obtained from the Airport Master Plans and ALP’s
from each airport and operating costs obtained from ADOT&PF. Also included in capital
costs are costs associated with adding wind protection to general aviation tie down areas at

each airport.
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Table 25: Existing Cost Data from ADOT&PF and Master Plans

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5 Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,964,300 $9,985,000 $9,640,000
Naknek $ 29,962 $ 9,683,000 $6,320,000 $4,944,000
South Naknek $ 19,806 $ 2,260,000 $1,000,000 $ 650,000
Assumptions:

e By year 10 when most improvements are made at the Naknek Airport operating costs increase by $13,000/year to
$29,962 due to increased electrical costs ($5,000/year) and maintenance ($4,000) of a new functional lighting system
and increased fuel and manpower costs ($4,000) of maintenance and snow removal of runways, taxiways and aprons.
Until then operating costs are $16,962.

e  Even though the South Naknek ALP indicates it could be upgraded to B-II standards in the long-term future, for
planning purposes it is assumed it can continue to be developed to B-1 standards, similar to the planned standards for
the Naknek Airport.

e South Naknek CIP costs include $2.2 million in 1 — 5 years for resurfacing, a $1 million road extension in 6 — 10
years, and $650,000 for a new grader and lighting upgrades in 11-20 years.

e Includes wind protection costs not in the Master Plans. If wind protection is provided for general aviation aircraft it
will be provided for all general aviation aircraft at each airport.

7.1 Scenario A — Aviation Only Improvements

The operating and capital costs in the following two tables are for two airport scenarios

associated with not building the bridge. One scenario continues to operate all three airports

and the other closes the Naknek Airport.

Table 26: Option Al: Without Bridge — Keep all Three Airports Open

Annual Capital Costs Capital Costs Capital Costs

Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,964,300 $9,985,000 $9,640,000
Naknek $ 29,962 $ 9,683,000 $6,320,000 $4,944,000
South Naknek $ 19,806 $ 2,260,000 $1,000,000 $ 650,000

Table 27: Option A2: Without Bridge — Close Naknek Airport

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $21,334,300 $9,985,000 $9,640,000
Naknek $0 $0 $0 $0
South Naknek $ 19,806 $ 3,610,000 $1,000,000 $ 650,000
Assumptions:

e Naknek operating costs ($16,962/year) cease to be paid in about two years when ADOT&PF ceases to operate the

airport.

e Additional tie down space is provided at the King Salmon Airport at a cost of $2,800,000. Costs would include wind
protection measures such as berms, slatted fences or vegetation, or a combination of these measures, if possible.

e  Addition of general aviation tie downs does not have measureable effect on operating costs at King Salmon.
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7.2 Scenario B — Bridge and Aviation Improvements

The following tables show capital and operating costs for airport scenarios associated with

constructing the bridge. They range from keeping all airports open to closing airports, to

transferring ownership to the Bristol Bay Borough.

Table 28: Option B1: With Bridge — Keep all Three Airports Open

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,964,300 $9,985,000 $9,640,000
Naknek $ 29,962 $ 9,683,000 $6,320,000 $4,944,000
South Naknek $ 19,806 $ 2,260,000 $1,000,000 $ 650,000

Table 29: Option B2: With Bridge — Close Naknek Airport

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $21,334,300 $9,985,000 $9,640,000
Naknek $0 $0 $0 $0
South Naknek $ 21,806 $ 3,610,000 $1,000,000 $ 650,000
Assumptions:

e Naknek operating costs ($16,962/year) continue to be paid until the Bridge is open.

e Additional tie down space is provided at the King Salmon and South Naknek Airports at a cost of $1,400,000 for each
airport. Costs would include wind protection measures such as berms, slatted fences or vegetation, or a combination of
these measures, if possible.

e  Additional maintenance and snow removal of general aviation tie downs and access taxiway adds $2,000/year to the

South Naknek operating costs when the Bridge is open.

e  Addition of general aviation tie downs does not have measurable effect on operating costs at King Salmon.

Table 30: Option B3: With Bridge — Close South Naknek Airport

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,724,300 $9,985,000 $9,640,000
Naknek $ 29,962 $ 9,743,000 $6,320,000 $4,944,000
South Naknek $0 $0 $0 $0
Assumptions:

e The planned South Naknek Airport Resurfacing project can be eliminated and the existing surface can safely meet
needs until the bridge is built.

e  The FAA and ADOT&PF can work out an arrangement where grant funding invested in the South Naknek Airport does
not need to be paid back or can be applied to the planned investments in the Bridge and Naknek Airport.

e South Naknek Operating Costs ($19,806/year) continue to be paid until the Bridge is open.
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Table 31: Option B4: With Bridge — Close Naknek and South Naknek Airports

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $23,004,300 $9,985,000 $9,640,000
Naknek $0 $0 $0 $0
South Naknek $0 $0 $0 $0
Assumptions:

e  The planned South Naknek Airport Resurfacing project can be eliminated and the existing surface can safely meet
needs until the bridge is built.

e Additional tie down space is provided at the King Salmon Airport at a cost of $2,800,000. Costs would include wind
protection measures such as berms, slatted fences or vegetation, or a combination of these measures, if possible.

e  The FAA and ADOT&PF can work out an arrangement where grant funding invested in the South Naknek Airport does
not need to be paid back or can be applied to the planned investments in the Bridge, which will provide access to the
King Salmon Airport.

e South Naknek operating costs ($19,806/year) and Naknek operating costs ($16,962/year) continue to be paid until the
Bridge is open.

e  Addition of general aviation tie downs does not have measurable effect on operating costs at King Salmon.

Table 32: Option BS: With Bridge
Bristol Bay Borough Operates Naknek and South Naknek Airports

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $19,964,300 $9,985,000 $9,640,000
Naknek $ 29,962 $ 9,683,000 $6,320,000 $4,944,000
South Naknek $ 19,806 $ 2,260,000 $1,000,000 $ 650,000
Assumptions:

e  Bristol Bay Borough operating costs will be comparable to the State of Alaska’s current costs. Some costs could be

higher while other costs could be lower.

Table 33: Option B6: With Bridge
Close Naknek Airport and Borough Operates South Naknek Airport

Annual Capital Costs Capital Costs Capital Costs
Operating Costs 1-5Years 6-10 Years 11-20 Years
King Salmon $737,088 $21,334,300 $9,985,000 $9,640,000
Naknek $0 $0 $0 $0
South Naknek $ 21,806 $ 3,610,000 $1,000,000 $ 650,000
Assumptions:

e Naknek operating costs ($16,962/year) continue to be paid until the Bridge is open.

e Additional tie down space is provided at the King Salmon and South Naknek Airports at a cost of $1,400,000 for each
airport. Costs would include wind protection measures such as berms, slatted fences or vegetation, or a combination of
these measures, if possible.

e  Additional maintenance and snow removal of general aviation tie downs and access taxiway adds $2,000/year to the
South Naknek operating costs when the Bridge is open.

e  Addition of general aviation tie downs does not have measurable effect on operating costs at King Salmon.

e  Bristol Bay Borough operating costs will be comparable to the State of Alaska’s current costs. Some costs could be
higher while other costs could be lower.
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REPORT ID: TLE4030R-1

RUN DATE: 05/27/03

RUN TIME: 13:29

CNUM CUSTOMER NAME
00814 U,5. DEPARTMENT CF TRANSPORTATION, FAA

01934

01961

03011

03453

03659

03705

03775

STATE OF ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

AGREE. FEDERAL AVIATION ADMINISTRATION CONTACT:
2 REAL ESTATE AND UTILITIES BRANCH 2
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(3907)271-5933 MARY BODEN
FAX: (907)271-5214

U.S. DEPARTMENT OF THE AIR FORCE
AGREE: U.S. DEPARTMENT OF THE AIR FORCE CONTACT:
4 ALASKA DISTRICT, CORP. OF ENGR 5
PO BOX 7002
ANCHORAGE AK 99510

ALASCOM, INC.
AGREE: AT&T GRE LEASE ADMINISTRATION
20 ROOM 5424A2, LEASE NO. AK0344R01
295 N. MAPLE AVENUE
BASKING RIDGE NJ 07320
FAX: (908)630-1698

CONTACT:
20

PENINSULA AIRWAYS, INC.
AGREE: PENINSULA AIRWAYS, INC.
10 6100 BOEING AVENUE
ANCHORAGE AK 99502
(907)243-2485
FAX: (907)243-6848

CONTACT:
10

BRISTOL BAY BOROUGH
AGREE: BRISTOL BAY BOROUGH CONTACT:
1 PO BOX 189 1
NAXNEK AK 99633
(907)246-4224

TRIDENT SEAFOODS CORPORATION
AGREE: TRIDENT SEAFOQDS CORPORATION CONTACT:
1 5303 SHILSHOLE AVENUE NW 1
SEATTLE WA 98107

BRISTOL BAY CONTRACTORS, INC.
AGREE: BRISTCL BAY CONTRACTORS, INC. CONTACT :
2 PO BOX 234 2
KING SALMON AK 99613

CHARLIE'S SPORT SHOP, INC.
AGREE: CHARLIE'S SPORT SHOP, INC. CONTACT:
2 PO BOY 5 2
KING SALMON AK 99613
(907)246-3398

TERM
END STATUS TYPE
09/30/02 E LF

FEDERAL AVIATION ADMINISTRATION
REAL ESTATE AND UTILITIES BRANCH
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(907)271-5933 MARY BODEN

FAX: (907)271-5214

03/15/27 E PF
U.S. DEPARTMENT OF THE AIR FORCE
DISTRICT ENGINEER
POUCH 898
ANCHORAGE AK 99506-0898

07/01/20 E
ATST GRE LEASE ADMINISTRATION
ROOM 542442, LEASE NO. AK0344R01
295 N. MAPLE AVENUE
EASKING RIDGE NJ 07920
FAX: (908)630-1698

LL

02/01/07 E 1L
PENINSULA AIRWAYS, INC.
6100 BOEING AVENUE
ANCHORAGE AK 99502
(907)243-2485
FAX: (907)243-6848

06/22/03 E LF
BRISTOL BAY BOROUGH
PO BOX 189
NAKNEK AK 99633
(907)246-4224

04/15/04 E IL
TRIDENT SEAFOODS CORPORATION
5303 SHILSHOLE AVENUE NW
SEATTLE WA 98107

04/14/04 E LL
BRISTOL BAY CONTRACTORS, INC.
PO BOX 234
KING SALMON AK 99613

08/01/09 E LL

CHARLIE'S SPORT SHOP, INC.
PO BOX 5

KING SALMON AK 99613
{907)246-33%8

LEASING SYSTEM

PROPERTY

BLOCK 0016 1OT 009
BLOCK 0016 LOT 013
BLOCK 00le LOT 014

MISC: ADA01934

BLOCK 0001 LOT 005
BLOCK 0001 LOT 007
BLOCK 0001 1OT Q08
ITEM 031

BLOCK 0001 LoOT 001B
ITEM 025

BLOCK 0100 LOT 001
BLOCK 0100 LOT 003
BLOCK 0400 1LOT 001
BLOCK 0700 LOT 001
BLOCK 0700 LOT Q03A
BLOCK 0700 LOT Q04A
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REPORT ID: TLE4030R-1 STATE OF
RUN DATE: 05/27/03

RUN TIME. 13:29

CNUM CUSTOMER NAME
03800 BRISTOL BAY TELEPHONE COOPERATIVE, INC.

04225

04250

04640

05524

05894

AGREE: BRISTOL BAY TELEPHONE
1 COCPERATIVE, INC.
P.0. BOX 259

KING SALMON AK 99613
(907)246-3403

KING AIR, INC. D/B/A KING FLYING SERVICE
AGREE: KING AIR, INC.
1 D/B/A KING FLYING SERVICE
P.0. BOX 26
NAKNEK, AK 99633
(907)246-4414

ALASKA INDUSTRIAL DEVELOPMENT AND EXPORT
ACREE: ALASKA INDUSTRIAL DEVELOPMENT
3 AND EXPORT AUTHORITY
813 W. NORTHERN LIGHTS BLVD
BNCHORAGE AK 99503-2407
(907) 2693000
(888)300-8534 ALASKA TOLL FREE
FAX: (907)269-3044

DONNALLY, WILLIS L. b/B/A DONIGAL SURPLUS
CONTACT:

AGREE: WILLIS L. DONNALLY
1 D/B/A DONIGAL SURPLUS
P.0. BOX 356
KING SALMON AK 99613
(907)246-1514
(907)246-1515
FAX: (907)246-3529

U.S. DEPARTMENT OF TRANSPORTATION, FAA

ALASKA DOT/PF CENTRAL REGION -  LEASING SYSTEM

EXECUTED CONTRACTS
BY AIRPORT & CONTRACT NUMBER

TERM
END  STATUS TYPE PROPERTY
01/15/20 E LL BLOCK 0003 LOT 00ZB
CONTACT: BRISTOL BAY TELEPHONE
1 COCPERATIVE, INC.

P.0O, BOX 259
KING SARLMON AK 99613
(907)246-3403

10/15/05 E LL BLOCK 0001 1OT 004
CONTACT: KING AIR, INC.
1 P/B/A KING FLYING SERVICE
P.0O. BO¥ 26
NAKNEK, AR 99633
{907)246-4414
AUTHORITY 10/01/15 E L1 BLOCK 0001 LOT 002B
CONTACT: ALASKA INDUSTRIAL DEVELOPMENT
3 AND EXPORT AUTHORITY

813 W. NORTHERN LIGHTS BLVD
ANCHORAGE AK 99503-2407
(907)269-3000

(888)300-8534 ALASKA TOLL FREE
Fax: (907)269-3044

09/10/07 E
WILLIS L. DONNALLY
1 D/B/A DONIGAL SURPLUS
P.0. BOX 356
KING SALMON AK 99613
(907)246-1514
(307)246-1515
FAX: (907)246-3529

1L BLOCK 0200 LOT Q0SB

09/30/03 E ICc ITEM 028

AGREE: FEDERAL AVIATION ADMINISTRATION CONTACT: FEDERAL AVIATION ADMINISTRATION

2 REAL ESTATE AND UTILITIES BRANCH
222 WEST 7TH AVENUE #l14
ANCHORAGE AK 99513-7587
(907)271-5933 MARY BCDEN
FAX: (907)271-5214

U.S. DEPARTMENT OF THE INTERIOR, FISH AND WILDLIFE SERVICE
CONTACT: U.S. DEPT. OF THE INTERIOR

AGREE: U.S. DEPT. OF THE INTERICOR
25 FISH AND WILDLIFE SERVICE
1011 EAST TUDOR RD
ANCHORAGE AK 99503

2 REAL ESTATE AND UTILITIES BRANCH
222 WEST 7TH AVENUE #l4
ANCHORAGE AK 99513-7587
(907)271-5933 MARY BODEN
FAX: (907)271-5Z14

06/04/15 E LL BLOCK 0800 LOT 001

25 FISH AND WILDLIFE SERVICE
1011 EAST TUDOR RD
ANCHORAGE AK 99503
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* REPORT ID:. TLE4030R-1 STATE OF ALASKA DOT/PF CENTRAL REGION -  LEASING SYSTEM PAGE 3
RUN DATE: 05/27/03
RUN TIME: 13:29 EXECUTED CONTRACTS
BY AIRPORT & CONTRACT NUMBER
REGION- CENTRAL

TERH
CNUM CUSTOMER NAKE END STATUS TYPE PRCPERTY AIRPORT\FACIL.
06124 BRISTOL BAY BOROUGH 05/01/42 E PF ITEM 008 KING SALMON
AGREE: BRISTOL BAY BCOROUGH CONTACT: BRISTOL BAY BOROUGH
1 PO BOX 189 1 PO BOX 189
NAKNEK AK 99633 NAKNEK AK 99633
(907)246-4224 (907)246-4224
06129 CALICO REDD GENERAL PARTNERSHIP 01/29/42 E RW ITEM 037
AGREE: CALICO REDD GENERAL PARTNERSHIP CONTACT: CALICO REDD GENERAL PARTNERSHIP
2 UNIVERSAL MANAGEMENT 3  ATTN: MAUREEN EDWARDS
4048 LAUREL STREET, SUITE 304 UNIVERSAL MANAGEMENT
ANCHORAGE AK 99508 4048 LAUREL STREET, SUITE 304

ANCHORAGE AK 99508
(3907)561-2310

06284 BRISTOL BAY BORQUGH 06/30/03 E LL BLOCK 0050 1OT 002
AGREE: BRISTOL BAY BOROUGH CONTACT: BRISTOL BAY BOROCUGH
: 1 PO BOX 189 1 PO BOX 189
NAKNEK AKX 99633 NAKNEK AK 99633
(907)246-4224 (907)246-4224
06308 SHAWBACK, LYNN 08/20/13 E LL BLOCK 0800 LOT 00D4A
AGREE: SHAWBACK, LYNN CONTACT: SHAWBACK, LYNN
1 BOX 312 1 BOX 312
KING SALMON AK 99613 KING SALMON AK 99613
06430 HIGDON, DAVID 10/11/09 E LL BLOCK 0500 LOT C04A
AGREE: HIGDON, DAVID CONTACT: HIGDON, DAVID
1 BOX 481 1 BOX 481
KING SALMON AK 99613 KING SALMON AK 99613
06431 CHARLIES SPORT SHOP 09/28/04 E LL BLOCK 0200 LOT COlE
AGREE: CHARLIES SPORT SHOP CONTACT: CHARLIES SPORT SHOP
Z2 PO BOX 5 2 PO BOY S
KING SALMON AK 389613 KING SALMON AK 99613
(907)246-3398 {907)246-3358
06477 PENINSULA AIRWAYS, INC. 02/01/07 E PR PARCEL F
AGREE: PENINSULA AIRWAYS, INC. CONTACT: ORIN D SEYBERT PRESIDENT
1 5100 BOEING AVENUE 6 PENINSULR AIRWAYS INC
ANCHORAGE AK 99502 6100 BOEING AVENUE
(907)243-2485 ANCHORAGE AK 99502
FAX: (907)243-6848 (807)243-2485
06530 U.S. DEPARTMENT OF TRANSPORTATION, FAA 12/31/03 E PF MISC: FAA TANK REMOVAL SIT
AGREE: FEDERAL AVIATION ADMINISTRATION CONTACT: FEDERAL AVIATION ADMINISTRATION
2 REAL ESTATE AND UTILITIES BRANCH 2 REAL ESTATE AND UTILITIES BRANCH
222 WEST 7TH AVENUE #14 222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587 ANCHORAGE AK 99513-7587
(907)271-5933 MARY BODEN (907)271-5933 MARY BODEN

FaX: (807)271-5214 FA¥: (907)271-5214



REPORT ID: TLE4030R-1

RUN DATE: 05/27/03

RUN TIME: 13:29

CNUM CUSTOMER NAME
06584 EGLI AIR HAUL, INC.

06678

06803

07069

07075

07076

07078

b

AGREE: EGLI AIR HAUL, INC.
1 P.O. BOX 169
KING SALMON AK 99513
(907)246-3554
FAX: (907)246-3654

.5, DEPARTMENT OF COMMERCE, NOAA
AGREE: DIAN STEWART
25 WASC/NOAA, WC43
7600 SAND POINT WAY NE
BIN C15700
SEATTLE WA 98115-0070

DIAMOND LODGE
AGREE: DIAMOND LODGE
2 PO BOX 497
KING SALMON AK 99513

C & C AVIATION, INC.
AGREE: € & C AVIATION, INC.
1 P.0. BOX 82
KING SALMON AK 99613
(907)246-6318

STATE OF ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACT3

BY AIRPORT & CONTRACT NUMBER

CONTACT:
1

CONTACT:
25

CONTACT:
4

CONTACT:
1

WOOD, JACK B. DBA JACK WOOD GUIDE SERVICE

AGREE: JACK B. WOOD
1 DBA JACK WOOD GUIDE SERVICE
P.0. BOX 112
KING SALMON, AK 99513

HARTLEY, INC.
AGREE: HARTLEY, INC.
2 P.0. BOX 545
KING SALMON AK 99613
(907)246-3437
FAX: (907)246-3437

HARTLEY, INC.
AGREE: HARTLEY, INC.
2 P.O. BOY 545
KING SALMON AK 99613
(907)246~3437
FAX: (S07)246-3437

CONTACT :
1

CONTACT:
2

CONTACT:
2z

TERM
END

12/10/05 E
EGLI AIR HAUL, INC.
B.0. BOX 169
KING SALMON AK 99613
(907) 246-3554
FAX: (907)246-3654

10/01/06 E
DIAN STEWART
WASC/NOAA, WC43
7600 SAND POINT WAY NE
BIN 15700
SEATTLE WA 98115-0070

04/20/03 E
DIAMOND LODGE

ATTN: HEIDI OR HANS WOLF
PO BOX 497

KING SALMON AK 99613
(907)246-3011

09/30/09 E
€ & C AVIATION, INC.
P.O. BOX 82
KING SALMON AK 99613
(907)246-6318

09/30/04 E
JACK B. WOOD

DBA JACK WOOD GUIDE SERVICE
P.O. BOY¥ 112

RING SALMON, AK 99613

09/27/04 E
HARTLEY, INC.

P.O. BOX 545

KING SALMON AK 99613
(907)246-3437

FAX: (907)246-3437

09/27/04 E
HARTLEY, INC.
P.O. BOX 545
KING SALMON AK 99613
(907)246-3437
FAX: (907)246-3437

STATUS TYPE

LL

LF

LL

LL

o]

LL

LL

LEASING SYSTEM

......... R ..
BLOCK 0800 LOT 002
ITEM 029

BLOCK 0300 1OT 0O7A
BLOCK 0600 LOT 014B
BLOCK 0600 LOT 00s&A
BLOCK 0800 LOT 003A
BLOCK 0600 LOT 001B

PAGE 4

REGION- CENTRAL

AIRPORT\FACIL.

KING SALMON



1

REPORT ID: TLE4030R-1

RUN DATE: 05/27/03

RUN TIME: 13.29

CNUM CUSTOMER NAME
07080

07083

07085

07089

07109

07113

07148

BY AIRPORT & CONTRACT NUMBER

STATE OF ALASKA DOT/PF CENTRAL REGION

EXECUTED CONTRACTS

TERM

MARQUISS, WILMA G., MEARS, KENNETH, AND SCHROEDER, FRANCIS * 09/27/14

AGREE: WILMA MARQUISS, KENNETH MEARS, & CONTACT: WILMA MARQUISS, KENNETH MEARS, &

1

FRANCIS H. SCHROEDER
P.0O. BOX 514
KING SALMON, AK 99613
(907)246-3331

ARCADIA CORPORATION

AGREE: ARCADIA CORPORATION CONTACT: ARCADIA CORPORATION
4 ATTN: PAUL KOVAL 4 ATTN: PAUL KOVAL
P.0. BOX 93010 P.0. BOX 93010
ANCHORAGE AK 99509-3010 ANCHORACE AK 99509-3010
MARVIN, ROBERT 09/27/04 E
ACREE: ROBERT MARVIN CONTACT: ROBERT MARVIN
1 P.O. BOX 377 1 PB.0. BOX 377
KING SALMON, AK 99613 KING SALMON, AK 99613
(907) 246 -3063 (907)246-3063
WILDERNESS NORTH, INC. 08/30/09 E
AGREE: WILDERNESS NORTH, INC. CONTACT: WILDERNESS NORTH, INC.
2 (MAY - SEPTEMBER) 1 (OCTOBER - MAY)
P.0. BOX 39 B.O. BOX 10459
KING SALMON AK 99613 FORT WORTH TX 76114
(907)439-3059
FAX: (907)439-3059
HOLMAN, JOHN W. D/B/A NO SEE UM LODGE AND BOWERS, JOHN C.  05/30/04 E
ACREE: JOHN W. HOLMAN CONTACT: JOHN W. HOLMAN
2 D/B/A/ NO SEE UM LODGE z D/B/A/ NO SEE UM LODGE
P.0. BOX 382 P.0. BOX 382
KING SALMON AK 99613 KING SALMON AK 99613
(907)439-3070 (6/1-10/1) (907)439-3070 (6/1-10/1)
(916)241-6204 (10/1-5/31) (916)241-6204 (10/1-5/31)
ALASKA'S ENCHANTED LAKE LODGE, INC. 06/30/04 E
AGREE: ALASKA'S ENCHANTED LAKE CONTACT: ALASKA'S ENCHANTED LAKE
3 LODGE, INC. 3 LODGE, INC.
C/0 GROOM AND CAVE, LLP €/O GROOM AND CAVE, LLP
1570 THE ALAMEDA, #100 1570 THE ALAMEDA, #100
SAN JOSE, CA 95126 SAN JOSE, CA 95126
(408) 286 -3300 (408) 286 -3300
FLYNN, THOMAS J. 06/06/05 E
AGREE: THOMAS J. FLYRN CONTACT: THOMAS J. FLYNN
2 P.0. BOX 296 2 P.0. BOX 296

KING SALMON AK 99613
(907) 246 -3441

1

FRANCIS H. SCHROEDER
P.O. BOX 514
KING SALMON, AK 99613
(907)246-3331

08/15/04

KING SALMON AK 99613
(907)246-3441

E

E

LEASING SYSTEM

LL

LL

LM

LL

LL

LL

LL

BLOCK

BLOCK

BLOCK

BLOCK

BLOCK

PAGE 5

REGION- CENTRAL

PROPERTY AIRPORT\FACIL.
0600 LOT 012C KING SALMON
0600 LOT 017B
0600 LOT 005
0600 LOT 019B
0600 LOT OZ1B
0400 1LOT 004B
0400 LOT 005B

BLOCK



REPORT ID: TLE4030R-1

RUN DATE: 05/27/03

RUN TIME: 13:29

CNUM CUSTOMER NAME
07161 BRISTOL BAY CONTRACTORS, INC.

07173

07198

07204

07214

07221

07237

07253

AGREE: BRISTOL BAY CONTRACTORS, INC.

2 PO BOX 234
KING SALMON AK 89613

KATMAI AIR, LLC
AGREE: KATMAI AIR, LLC
1 4125 AIRCRAFT DRIVE
ANCHORAGE, AK 99502
(907)243-5448
FAX: (907)243-0649

FUNDEEN, JOHN T.
AGREE: JOHN T. FUNDEEN
4 P.O. BOX 166
KING SALMON AK 99613
(907)246-3423

RATKOVICH, AARON
AGREE: AARCN RATKOVICH
1 1316 OLD TIMBER LANE
HOFFMAN ESTATE, IL 60195
(847)991-6225

PAULL, KRISTOPHER W. AND SONIA N.

AGREE: KRISTOPHER W. AND SONIA N. PAULL

1 P.0. BOX 190433
ANCHORAGE, AK 99519

FUNDEEN'S MARINA, INC.
AGREE: FUNDEEN'S MARINA, INC.
1 P.0. BOX 167
KING SALMON, AK 99613
(907)246-3491

GCI COMMUNICATION CORPCRATION

AGREE: GCI COMMUNICATION CORPORATION
1 2550 DENALI STREET, SUITE 1000

ANCHORAGE AK 99503
(907)265-5650
FAX: (907)265-5673

U.S. DEPARTMENT OF THE AIR FORCE

AGREE: U S DEPARTMENT OF THE AIR FORCE

20 ATTN: MOIRA DENNIS
611 CES/CECPR
6900 9TH STREET, RCOM 304

ELMENDORF AFB AK 99506-2270

(907)552-8757
FAX: (907)552-3248

STATE OF ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

CONTACT:
2

CONTACT:
1

CONTACT:
4

CONTACT:
1

CONTACT:
1

CONTACT:
1

CONTACT:
1

CONTACT:
20

TERM
END

STATUS TYPE

07/11/05 E il
BRISTOL BAY CONTRACTORS, INC.
PO BOX 234
KING SALMON AK 99613

06/30/12 E il
KATMAI AIR, LLC

4125 AIRCRAFT DRIVE

ANCHORAGE, AK 99502
(907)243-5448

FAX: (907)243-0649

09/30/05 E LL
JOHN T. FUNDEEN

P.0. BOX 166

KING SALMON AK 99613

(307) 2463423

02/26/16 E LL
AARON RATKOVICH
1316 OLD TIMBER LANE
HOFFMAN ESTATE, IL 60195
(847)991-6225

02/01/11 E LL
KRISTOPHER W. AND SONIA N, PAULL
P.0O. BOX 190433
ANCHORAGE, AK 99519

12/31/05 E LL
FUNDEEN'S MARINA, INC.
P.0. BOX 167
KING SALMON, AK 99613
(907)246-3491

05/06/16 E LM
GCI COMMUNICATION CORPORATION
2550 DENALI STREET, SUITE 1000
ANCHORAGE AK 99503
(307)265-5650
FAX: (907)265-5673

04/30/06 E PF
U S DEPARTMENT OF THE AIR FORCE
ATTN: MOIRA DENNIS

611 CES/CECPR

6900 9TH STREET, ROOM 304
ELMENDORF AFB AK 99506-2270
(907)552-8757

FAX: (907)552-3248

BLOCK

BLOCK

BLOCK

BLOCK

BLOCK

BLOCK

MISC:

LEASING SYSTEM

PROPERTY
0300 LOT 0¢ZB
0400 LOT 00ZB
0400 LOT 006B
0600 L1OT 015B
0600 LOT 011C
0300 1OT CO06B
0018 10T 003

PAGE ]

REGION- CENTRAL
AIRPORT\FACIL.

KING SALMON

ATRCRAFT LANDING ARE



REPORT ID: TLE4030R-1 STATE OF
RUN DATE: 05/27/03

RUN TIME: 13:29

CHUM CUSTOMER NAME
07302 ASPELUND, SR., ALVIN R.

07321

07364

07371

07425

07482

07521

n

AGREE: ALVIN R. ASPELUND, SR.
1 BOX 143
NAKNEK AK 99633
(907)246-7688
FAX: (907)246-7688

KATMAI LODGE, LTD.
AGREE: KATMAI LODGE, INC.

1 2825 90TH STREET S.E.
EVERETT WA 98208
(206)337-0326
FAX: (206)337-0335

CAMERON, ROBERT B. D/B/A KING SALMON GROUND SERVICE

AGREE: ROBERT B. CAMERON

1 D/B/A KING SALMON GROUND SERVICE

P.0. BOX 347
KING SALMON, AK 99613
(907) 246 -3498

FAX: (907)246-8356

LE CONTE, LLC
AGREE: LE CONTE, LLC
1 6441 SOUTH AIRPARK,
ANCHORAGE AK 99502

U.S. DEPARTMERT OF THE AIR FORCE

ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

CONTACT:
1

CONTACT:
1

CONTACT :
1

CONTACT:
1

AGREE: U 5 DEPARTMENT COF THE AIR FORCE CONTACT:

19 611 CES/CC
6900 9TH STREET
SUITE 360

ELMENDORF AFB AK 99506-2Z70

(907)552-8757
FAX: (907)552-3248

SHAWBACK, BRIAN D.
AGREE: BRIAN D. SHAWBACK
1 7000 TRAVIS CIRCLE
ANCHORAGE, AK 99507

MULDOCON ROAD BAPTIST CHURCH

AGREE: MULDOCON ROAD BAPTIST CHURCH

1 382 MULDOON ROAD
ANCHORAGE, AK 99504
(307)333-9558
FAX: (907)338-4842

19

CONTACT:
1

CONTACT:
1

TERM
END  STATUS TYPE
09/04/11 E LM
ALVIN R. ASPELUND, SR.

BOX 143
NAKNEX AX 99633
(907) 246 -7688

FAX: (907)246-7688

12/27/06 E LL
KATMAI LODGE, INC.
2825 90TH STREET S.E.
EVERETT WA 98208
(206)337-0326
FAX: (206)337-0335

04/14/07 E LL
ROBERT B. CAMERCN

D/B/A KING SALMON GROUND SERVICE
P.0. BOX 347

KING SALMON, AK 99613
(907)246-3498

FaX: (907)246-8356

05/14/07 E IL
LE CONTE, LLC

6441 SOUTH AIRPARK,

ANCHORAGE AX 99502

0e/30/07 E PF
U S DEPARTMENT OF THE AIR FORCE
611 CES/CC
6900 9TH STREET
SUITE 360

ELMENDORF AFB AK 99506-2270
(907)552-8757
FAX: (907)552-3248

0z/12/04 E LM
BRIAN D. SHAWBACK
7000 TRAVIS CIRCLE
ANCHORAGE, AK 99507

06/30/03 E LL
MULDOON ROAD BAPTIST CHURCH
382 MULDOON ROAD
ANCHORAGE, AK 99504
(907)333-9558
FAX: (907)338-4842

LEASING SYSTEWM

PAGE 7

REGION- CENTRAL
PROPERTY AIRPORT\FACIL.

BLCCK 0600 LOT 007

KING SALMON

BLOCK 0400 LOT 007B

BLCCK 0100 LOT 002

BLOCK 0300 LOT 004B

ITEM 021
ITEM 022

BLOCK 0600 LOT 008A

BLOCK 0050 LOT 001a



REPORT 1D: TLE4030R-1
RUN DATE: 05/27/03
RUN TIME: 13:29

STATE OF ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

CUSTOMER NANE

PENINSULA ATRWAYS, INC.
AGREE: PENINSULA AIRWAYS, INC.
10 6100 BOEING AVENUE
ANCHORAGE AK 99502
(907)243-2485
FAX: (907)243-6848

CONTACT:
10

07576 BRANHAM, LINDA D/B/A ROYAL WOLF LODGE
AGREE: LINDA BRANHAY DBA CONTACT:
1 ROYAL WOLF LODGE 2
P.0. BOX 191007
ANCHORAGE, AK 99519
(907)248-3256
FAX: (907)248-7077
07583 U.S. DEPARTMENT OF TRANSPORTATION, FAA
ACREE: FEDERAL AVIATION ADMINISTRATION
13 ATTN: MARY J. BODEN
ATTN: AAL-59RE
222 WEST 7TH AVE, BOX 14
ANCHORAGE AK 99513-7587
(907)271-5933
FAX: (907)271-5214

.5, DEPARTMENT OF THE ARMY, CORPS OF ENGINEERS
AGREE: U.S. DEPARTMENT OF THE ARMY, CONTACT:
2 CORPS OF ENGINEERS 1
DISTRICT ENGINEER
PO BOX 898
ANCHORAGE AK 99506-0898
(907)753-2854

CONTACT:
13

07605

07662 CKC FISHERIES PARTNERSHIP
AGREE: CRC FISHERIES PARTNERSHIP CONTACT:
1 P.0. BOX 202801 1
ANCHORAGE AK 99520-2801
(907)272-1423
07703 BRISTOL BAY TELEPHONE COOPERATIVE, INC.
AGREE: BRISTOL BAY TELEPHONE CONTACT:
1 COOPERATIVE, INC. 1
P.0. BOX 259
KING SALMON AK 99613
(907)246-3403

TERM
END

06/30/03 E FD

PENINSULA AIRWAYS, INC.

6100 BOEING AVENUE

ANCHORAGE AK 99502

(907)243-2485

FAX: (907)243-6848
10/12/05 E iL

ROYAL WOLF LODGE

P.0. BOX 299

KING SALMON, AK 99613

(907)248-3256

FAX: (907)246-8685

09/30/18 E LF
FEDERAL AVIATION ADMINISTRATION
ATTN: MARY J. BODEN
ATTN: AAL-59RE
222 WEST 7TH AVE, BOX 14
ANCHORAGE AK 99513-7587
(907)271-5933
FAX: (907)271-5214
02/16/04 E RE
U.S. DEPARTMENT OF THE ARMY,
CORPS OF ENGINEERS
ATTN: ROBERT WELCH
PO BOX 898
ANCHORAGCE AK 99506-0898
(907) 753-2854

06/19/04 E
CKC FISHERIES PARTNERSHIP
P.C. BOX 202801

ANCHORAGE AK 99520-2801
(907)272-1423

LL

01/31/05 E LL

BRISTOL BAY TELEPHONE
COCPERATIVE, INC.

P.0. BOX 259

KING SALMON AK 99613

(907)246-3403

LEASING SYSTEM

STATUS TYPE

PAGE

REGION- CENTRAL
PROPERTY

AIRPORT\FACIL.

KING SALMON

BLOCK 0500 LOT 003A

ITEM 023

MISC: TEST WELLS

BLOCK 0700 LOT 002

BLOCK 0003 1OT 004
FACILITY/BUILDING QUONSET



REPORT ID: TLE4030R-1

RUN DATE: 05/27/03

RUN TIME: 13:29

CNUM CUSTOMER NAME
07734 BRISTOL BAY CONTRACTORS, INC.

07792

07896

07923

07928

07943

07950

AGREE: BRISTOL BAY CONTRACTORS, INC.
3 ATTN: LYNN SHAWBACK
B.O. BOX 234
KING SALMON AK 99613
(907)246-3360
FAX: (907)246-6898

BRISTOL BAY BORQUGH
AGREE: BRISTOL BAY BOROUCGH
1 PO BOX 189
NAKNEK AK 99633
(907)246-4224

EGLI AIR HAUL, INC.
AGREE: EGLI AIR HAUL,
1 P.O. BOX 169
KING SALMON AK 99613
(907)246-3554

INC.

FaX: (907)246-3654
KATMAI AIR, LLC
AGREE: KATMAI AIR, LLC

1 4125 AIRCRAFT DRIVE
ANCHORAGE, AK 99502
(907)243-5448
FAX: (907)243-0649

BRISTOL BAY CONTRACTORS, INC.
AGREE: BRISTOL BAY CONTRACTORS, INC.
2 PO BOX 234
KING SALMON AK 99613

EGLI AIR HAUL, INC.
AGREE: EGLI AIR HAUL,
1 P.0. BOX 169
KING SALMON AK 99513
(907)246-3554
FAX: (907)246-3654

INC.

U.S. DEPARTMENT OF TRANSPORTATION, FAA
AGREE: FEDERAL AVIATION ADMINISTRATION
15 ACQUISITION & REAL ESTATE BRANCH

AAL-59RE
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(907)271-5848 JAN GIRARD
FAX: (907)271-5214

STATE OF ALASKA DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

CONTACT:
3

CONTACT:
1

CONTACT:
1

CONTACT :
1

CONTACT:
2

CONTACT:
1

CONTACT .
15

TERM
END

STATUS TYPE

05/30/05 E
BRISTOL BAY CONTRACTORS,
ATTN: LYNN SHAWBACK
P.O. BOX 234
KING SALMON AK 99613
(907)246-3360
FAX: (907)246-6898

FD
INC.

08/31/05 E PR
BRISTOL BAY BOROUGH

PO BOX 189

NAKNEK AK 99633

(907)246-4224

09/30/06 E
EGLI AIR HAUL, INC.
P.0. BOX 169
KING SALMON AK 99613
(307)246-3554
FAX: (907)246-3654

PR

02/11/07 E
KATMAI AIR, LLC
4125 AIRCRAFT DRIVE
ANCHORAGE, AK 99502
(907)243-5448
FAX: (907)243-0649

PM

1273107 E cp
BRISTOL BAY CONTRACTORS, INC.
PO BOX 234

KING SALMON AK 99613

06/15/07 E
EGLI AIR HAUL, INC.
P.0. BOX 169
KING SALMON AK 99613
(907) 246 -3554
FAX: (907)246-3654

FD

£9/30/22 E LF
FEDERAL AVIATION ADMINISTRATION
ACQUISITION & REAL ESTATE BRANCH
AAL-59RE
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(907)271-5848 JAN GIRARD
FAX: (307)271-5214

LEASING SYSTEM

PAGE 9

REGION~ CENTRAL

PROPERTY AIRPORT\FACIL.
KING SALMON
BLOCK 0500 LOT 005
BLOCK 0500 1LoT 006
BLOCK 0800 LOT 003
BLOCK (0200 LOT 00ZD
MISC: AIRPORT TAXI

ITEM 03%



REPORT ID: TLE4030R-1 STATE OF ALASKA DOT/PF CENTRAL REGION -  LEASING SYSTEM
RUN DATE: 05/27/03
RUN TIME. 13:29 EXECUTED CONTRACTS
BY AIRPORT & CONTRACT NUMBER
TERM
CNUM CUSTCOMER NAME END STATUS TYPE PROPERTY
07990 ALASKA DEPARTMENT OF PUBLIC SAFETY, STATE TROOPERS 06/30/07 E PR BLOCK 0017 LOT cO01

AGREE: ALASKA DEPARTMENT OF PUBLIC
8  SAFETY, STATE TROOPERS
5700 EAST TUDCR ROAD
ANCHORAGE AK 399507
(307)269-5074
(907)561-1092 MIKE CRAVENS
FAX: (907)269-5033
07996 HARTLEY, INC. D/B/A BRANCH RIVER AIR
AGREE: HARTLEY, INC.
1 D/B/A BRANCH RIVER AIR
P.O. BOX 545
KING SALMON AK 99613
(907)248-3539 (WINTER)
(907)246-3437 (SUMMER)

TOTAL CONTRACTS LISTED- 66

CONTACT: ALASKA DEPARTMENT OF PUBLIC
8  SAFETY, STATE TROOPERS
5700 EAST TUDOR ROAD
ANCHORAGE AK 99507
(907)269-5074
(907)561-1092 MIKE CRAVENS
FAX: (907)269-5033
03/14/08 E PR BLOCK 0200 LOT 004B
CONTACT: HARTLEY, INC.
1 D/B/A BRANCH RIVER AIR
P.O. BOX 545
KING SALMON AK 99613
(907)248-3539 (WINTER)
(907)246-3437 (SUMMER)

PAGE 10

REGION- CENTRAL
AIRPCGRT\FACIL.

KING SALMON



5

REPORT ID: TLE4030R-1 STATE OF ALASKA
RUN DATE. 05/27/03
RUN TIME: 13:28

CNUN CUSTOMER NAME

TOTAL CONTRACTS LISTED- 0

DOT/PF CENTRAL REGION -

EXECUTED CONTRACTS
BY AIRPCRT & CONTRACT NUMBER

TERM

LEASING SYSTEY

PAGE 1

REGION- CENTRAL

END STATUS TYPE PROPERTY

AIRPORT\FACIL.



s

ALASKA DOT/PF CENTRAL REGICN -

LEASING SYSTEM
EXECUTED CONTRACTS

BY AIRPORT & CONTRACT NUMBER

REPORT ID: TLE4030R-1 STATE OF
RUN DATE: 05/27/03

RUN TIME: 13:.28

CHUM CUSTOMER NAME

05937 U.S. DEPARTMENT OF TRANSPORTATION, FAA
ACREE: FEDERAL AVIATION ADMINISTRATION CONTACT:
2 REAL ESTATE AND UTILITIES BRANCH 2
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(907)271-5933 MARY BODEN
FAX: (907)271-5214

07987 BRISTOL BAY BOROUGH
AGREE: BRISTOL BAY BOROUGH CONTACT:
1 PO BOX 189 1
NAKNEK AK 99633
(907)246-4224

TOTAL CONTRACTS LISTED- 2

PAGE 1

REGION- CENTRAL

TERM
END STATUS TYPE PROPERTY
09/30/05 E LC MISC: ADADS937

FEDERAL AVIATION ADMINISTRATION
REAL ESTATE AND UTILITIES BRANCH
222 WEST 7TH AVENUE #14
ANCHORAGE AK 99513-7587
(907)271-5933 MARY BODEN

FAX: (907)271-5214

01/12/08 E
BRISTOL BAY BOROUGH
PO BOX 189
NAKNEK AK 99633
(907)246-4224

PR PARCEL A

AIRPORT\FACIL.

SOUTH NAKNEK



Appendix A.2



New Project

Name of Project: NAKNEK Airport Improvements Phase 1 - Region: C
Project ID #: 14199 PEB Score Region Score: 151
Primary Sponsor: DOT&PF Sponsor Contact: Village Council
BOROUGH: BRISTOL BAY BORQUGH Phone #: (907) 246-4210
Population: _624 Enplanements: 1,176

Project Description:  The Naknek Airport primary runway is 1950' x 50' and the crosswind
runway is 1850' x 45". A new 3200' x 60" primary runway will be constructed with 3680" x 120" safety
area. The existing primary runway will become a taxiway. Two apron areas will be constructed with a
total of 80 aircraft parking spaces. Wind protection measures for parked aircraft will be considered
during design. MIRL system will be installed. Existing airport access road will be reconditioned. New
access road will be constructed to apron/aviation support area. ROW wilf be acquired. Tibbets Field
will be closed. SRE Building will be constructed. Scope is as outlined in the Naknek AMP,

Project Justification:  Naknek Airport requires airport improvements due to facility deficiencies,
potential airspace conflicts, and land status issues. The airport does not meet current FAA standards
for aircraft presently utilizing the airport, nor the future projected fleet. Specific deficiencies include: (1
Inadequate runway length and width and safety area; (2) Lack of sufficient taxiway and aviation support
areas; (3) Soft and rutted surfaces; (4) Inadequate apron; (5) Obstructions FAR Part 77; (8) Inadequate
line of sight between runway 14/32, 8/26, and the waterlane; (7) Lighting system in poor condition; (8}
Inadequate separation between Runway 14/32, the access road, and the parking areas for aircraft; (9)
Buildings to the west and south of Runway 14/32 and Runway 8/26 do not meet separation distances
required by FAA standards; (10) Air turbulence at the intersection of the two runways reduces the
useable runway length; (11} Potential exists for airspace conflicts between Naknek Airport and Tibbets
Field, a private strip immediately to the east, as well as between the Naknek Airport and waterlane; (12)
The road into the current facility does not provide legal access to the airport as no ROW exists across
private parcels; (13) The apron area is privately owned as well; (14) Access to a residence located
north of the runway is currently obtained by crossing the end of both the primary runway and the

crosswind runway. Project scope is as outlined in Naknek AMP and will address the above outlined
deficiencies.

Land Status:  Additional property will be ALP Status: Will be updated as part of Naknek AMP.
required.

Environmentai: AMP EA nearing Design Status: As outlined in Naknek AMP,
completion,

Total Federal Estimated Costs: $12,390,000
Scores:

1.2 3 4 5 6 7 8 9 10 11 12 13 14 15
Ls s a5 ][0 s o] Lo 51351 2] ]
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Project Evaluation Criteria

1. Safety: Project substantially increases safety. Naknek Airport is a Community Class airport with a
primary runway length less than 2000’ in length. The airport does not meet current FAA standards for
aircraft presently utilizing the airport, nor the future projected fleet. Specific deficiencies include: (1)
Inadequate runway length and width; (2) Lack of sufficient taxiway and aviation support areas; (3) Soft
and rutted surfaces, (4) Inadequate apron and safety area; (5) Obstructions in both the primary and
imaginary surface; (6) Inadequate line of sight between runway 14/32, 8/26, and the waterlane; (")
Lighting system in poor condition; (8) Inadequate separation between Runway 14/32, the access road,
and the parking areas for aircraft; (9) Buildings to the west and south of Runway 14/32 and Runway
8/26 do not meet separation distances required by FAA standards; (10) Air turbulence at the
intersection of the two runways reduces the useable runway length; (11) Potential airspace conflicts
between Naknek Airport and Tibbets Field, a private strip immediately to the east, as well as between
the existing Naknek airstrips and Nornak Lake float plane operations. [5]

2. Health and Quality of Life (Access to Basic Necessities):  Project provides a significant
contribution to improved health and quality of life. Project will construct new primary runway at an
airport where it is hazardous for current aircraft operations. It is significant that children from South
Naknek are flown daily to attend high school. The Naknek AMP determined enplanement data
reflected for the community is grossly under-reported; for example, the daily transport of school children
alone would result in approximately 3,420 enplanements per year. [ 5 ]

3. Economic Benefits: Project provides moderate identifiable, permanent economic opportunities
and benefits regionally and locally. Expands aircraft apron currently experiencing sustained congestion
that affects economy of the airport and community to a significant degree. Project will provide lease
lots at a Community Class Airport where there is none, and provides taxiway access to an undeveloped
lease area. There are currently no lease lots at the airport. Improvements will provide lease area
along all apron frontage where practical. Naknek AMP shows the airport is busier than neighboring
King Salmon Airport and popular Birchwood GA Airport, and has nearly half the operations of Fairbanks
International Airport. Naknek AMP documents the airport has 53,500 operations peryear. [ 4]

4. Community Support: Naknek Native Village Resolution No. 00-28. [ 5]
5. Community M and O Contributions: Local government assumes no new responsibilities/cost. [0]

6. Local Capital Contributions: Local government provides no capital costs, contributes nothing. [0]

7. Maintenance and Operations:  Very high M&O priority. Project is needed to maintain and operate
the airport in a safe manner. [ 5]

8. Security/Certification (Certified Airports Only): Not a certificated airport. {0]
9. Aviation Alternatives: Another public airport is < 30 miles distance by maintained road. [-5]

10. Community Transportation Alternatives: All season road access to alternative airport. { 0]

11. Runway Length: 1995 Feet{5]

12. Runway Surface Condition: Runway surface condition needs improvement. Existing runways
are soft and rutted. [ 3]

13. Avigation Hazards: Corrects significant hazards. Buildings are located too close to the runways
within the safety area. This creates air turbulence at the intersection of the airport's two runways and
reduces the useable runway lengths. Obstructions in Part 77 surfaces to include fuel facilities and
hangars. No line of sight between runways or waterways. Aircraft currently parked along entire east
side of Runway 14/32 and may be in safety area. Uncontrolled vehicular traffic on runways. Float
aircraft departing Nornak Lake to East, cross airport at fow altitude. [5]

14. Erosion/Flooding: Project addresses problem needing attention. Current runway surfaces are
soft and muddy, especially during spring breakup or heavy rains. Portions of the runways are prone to
periodic erosion damage during these times. [ 3]

13. Other Factors Not Evaluated: Road into current facility does not provide legal access and no
ROW exists across private parcels; Apron area is privately owned; Access to a residence located north
of the runway is currently obtained by crossing the end of both the primary runway and the crosswind
runway. Project will address the above outlined deficiencies. [5]
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New Project
Name of Project: SOUTH NAKNEK Airport Runway, Taxiway and Apron Resurf Region: C

Project ID #: 13779 PEB Score 85 Region Score: 108
Primary Sponsor: DOT&PF Sponsor Contact:  Village Council
BOROUGH: BRISTOL BAY BOROUGH Phone #: (907) 246-8614
Population: 132 Enplanements: 1,176

Project Description:  Resurface with 9" of new gravel the runway, taxiway and apron. Limited
erosion control measures may be required at low areas where ponding and surface erosion is present.

Project Justification:  Both the main and crosswind runways, taxiway and apron have
experienced areas of seftling since construction in 1997. Surface conditions are also very soft during
periods of extended rain and breakup. Ponding and surface erosion is present in low areas. Problems
are beyond what can be addressed by Maintenance and Operations.

Land Status:  No additional land ALP Status: FAA approved Jul 96

required,

Environmental: Categorical Exclusion Design Status: Not scheduled pending inclusion
likely. in the spending plan.

Total Federal Estimated Costs: $2,200,000
Scores:

102 3 4 5 6 7 8 9 10 11 12 13 14 15
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Project Evaluation Criteria

1. Safety: Project will address moderate airport safety deficiency. Both the main and crosswind
runways, taxiway and apron have experienced areas of settling since construction. Surface conditions

are very soft during periods of extended rain and breakup. Ponding and surface erosion is present in
low areas. [ 3]

2. Health and Quality of Life {Access to Basic Necessities): Project provides a moderate
contribution to improved health and quality of life by improving runway surfaces at an airport in a
community that is not on the contiguous road system and is heavily reliant on the airport for its
transportation needs. A notable example is the daily flights of children during the school year to and
from the airport. It was determined in the Naknek AMP that enplanement data for the South Naknek
Airport was grossly under-reported; for example, the daily transport of school children alone would
result in approximately 3,420 enplanements per year. Flights at the airport also support other
passenger traffic, medical evacuation, mail and cargo distribution. [ 3]

3. Economic Benefits: Project provides moderate identifiable, permanent economic opportunities
and benefits locally. Runway surface conditions during periods of seasonal inclement weather
precludes use of the full runway lengths. This situation has a detrimental impact on the local economy
by restricting or precluding larger cargo type aircraft from utilizing the airport. [ 1]

4. Community Support: South Naknek Village Council Resolution No. 2000-17.[ 5]
5. Community M and O Contributions: Local government assumes no new responsibilities/cost. { 0]
6. Local Capital Contributions: Local government provides no capital costs; contributes nothing. [ 0]

7. Maintenance and Operations: Very high M&O priority. Project is needed to maintain and operate
the airport in a safe manner. [ 5]

8. Security/Certification (Certified Airports Only): Not a certificated airport. [0}

9. Aviation Alternatives: No access to other public aviation facilities. [ 0 ]

10. Community Transportation Alternatives: Less frequent than monthly barge service. [ 4 ]
11. Runway Length: 3200 Feet[0]

12. Runway Surface Condition: Runway surface condition needs improvement. Both the miain and
crosswind runways, taxiway and apron have experienced areas of settling since construction. Surface

conditions are very soft during periods of extended rain and breakup. Ponding and surface erosion is
present in low areas. [ 3]

13. Avigation Hazards: Maintains Status Quo. [0]

14. Erosion/Flooding: Addresses problem needing attention. Main and crosswind runways, taxiway
and apron have experienced settling since construction. Surface conditions are very soft during
periods of extended rain and breakup. Ponding and surface erosion is present in low areas. [ 3 ]

15. Other Factors Not Evaluated: Improvements required to address the airport's runway settling and

erosion problems is beyond what can adequately be addressed through maintenance activities in the
foreseeable future. [ 2]



Replacement Project
Name of Project: KING SALMON Airport Improvements AMP {Near Term) Region: C

Project 1D #: 5555 PEB Score 79 Region Score: 133
Primary Sponsor: DOT&PF Sponsor Contact: Bristol Bay Borough
BOROUGH: BRISTOL BAY BOROUGH Phone #: (907) 246-4224
Population: 499 - Enplanements: 48,743

Project Description:  Project can be scheduled in stages: STAGE 1 - (1) Construct a new
Parallel TW 11/29 to East Apron 50" wide, w/ SA 120" wide, w/ Medium Intensity Taxiway Lights (MITL)
and Markings. (2) Canstruct new 140,000 SF apron space adjacent to Terminal Apron. (3) Install four
new wind socks. {(4) Stripe appropriate lacation for helipad. (5) Purchase necessary land for RPZ
11/28. {6) Construct adequate blast pad for RW 11 (300" x 150"). (7) Restripe apron for designated
transient jet parking designated spots. (8) Install lighting for TW N, East Apron TW. (9) Survey and
remove necessary abstructions and update Obstruction Chart. (10) Construct new 40,000 SF vehicle
parking area at Terminal Apron. (11} Relocate and Reconstruct Airport Access Road (Main Street) to
the south. (12) Pave existing long term parking. STAGE 2 - Construct full 500" x 10,015' SA on RW
11/29. STAGE 1 estimated cost is $10,140,000. STAGE 2 estimated cost is $10,000,000.

Project Justification:  Project replaces previously evaluated King Salmon Paralle! Taxiway
Construction project. It contains work recommended for near term development {0 to & years) in the
King Salmon AMP. STAGE 1 - (1) Existing taxiway system is lacking a parallel taxiway to RW 11/29.
Aircraft are often forced to back taxi on the runway. (2) Apron parking space is not adequate for
current and projected passenger/cargo, air carrier/air taxi and general aviation aircraft. 140,000 square
foot terminal apron expansion is warranted in near term to satisfy demand and to improve
efficiency/utilization. (3) Installation of Wind Socks at each end of each runway are needed Landing
Aid improvements. (4) At present there is no designated takeoff and landing area for helicopter
operations at the airport. Helicopters must land and take off from the GA Apron. (5) Purchase of land
for RPZ 11/29 will ensure capability for removal of obstructions, as defined by FAR Part 77. (8)
Insufficient blast pad currently exists for Runway 11/29. (7) Restripe of apron for designated transient
jet parking will help alleviate jet blast problems and an undesirable mix of large air carrier jet and small
GA aircraft parking in close proximity. {8) Installation of lighting on TW N and East Apron TW will
enhance safety and efficiency of operations. (8) There are numerous penetrations to the FAR Part 77
approach and transitional surfaces. A detailed survey of obstructions should be conducted in order to
update the Obstruction Chart and for subsequent removal of obstructions as appropriate. (10) Vehicle
parking space is deficient at the airport. Construct new 40,000 SF vehicle parking area at Terminal
Apron will address this problem. (11} Existing Airport Access Road (Main Street) should be realigned
to the south to provide additional short-term automobile parking adjacent to the terminal buildings and
to provide for better ingress and egress from parking areas. (12) Long term vehicle parking space is
currently gravel and turns into a guagmire during periods of extended inclement weather. Paving will
address this problem. STAGE 2 - Designated RW 11/29 SA is below length/width standards.

Land Status:  Land acquisition may be ALP Status: FAA approved 3/26/91.
required.

Environmental: Categorical Exclusion Design Status: To be determined.
likely.

Total Federal Estimated Costs: $20,140,000
Scores:
4 13
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Project Evaluation Criteria

1. Safety: Project substantially increases safety. Existing taxiway system lacks a parallel taxiway to
RW 11/29, often forcing aircraft to back taxi on the runway. Obstructions create a severe hazard to
aircraft operations. There are numerous penetrations to the FAR Part 77 approach and transitional
surfaces, to include trees, bushes, poles, towers, and antennas on top of buildings. Apron space is
often congested to the extent a safety problem is created. At present there is no designated takeoff
and landing for helicopter operations. They must land and take off from the GA Apron. [5]

2. Health and Quality of Life (Access to Basic Necessities): Provides a moderate contribution to
improved health and quality of life. Expands an apron to accommodate aircraft currently using an
airport experiencing sustained apron congestion. This project will make the airport more efficient. King
Salmon Airport is heavily used as a hub/transfer airport by many outlying villages and charter
operators. A more efficient airport will be a substantial contribution to the health and quality of life for
King Salmon and all Bristol Bay regional residents. [ 3]

3. Economic Benefits: Provides moderate identifiable, permanent economic opportunities and
benefits regionally and locally. Expands lease lots at a Regional Class airport that has minimal vacant
airside accessible lease lots and has a documented projected need for such property within 2 years.
The new taxiway and realignment of Airport Access Road (Main Street) to the south will facilitate
development of additional lease lots, with spin-off opportunity of new business development and
increased commerce. [ 4]

4. Community Support: Bristol Bay Borough Resolution No. 2001-15 and project is recommended in
the near term development phase of the King Salmon AMP. [ 5]

5. Community M and O Contributions: Local government assumes no new responsibilities/cost. [ O |

6. Local Capital Contributions: Local community provides no capital cost. [0 ]

7. Maintenance and Operations: Very high M&O priority. Project is needed to maintain and operate
the airport in a safe manner. Existing taxiway system lacks a parallel taxiway to RW 11/29, often
forcing aircraft to back taxi on the runway. There are numerous penetrations to the FAR Part 77
approach and transitional surfaces, to include trees, bushes, poles, towers, and antennas on top of
buildings. Apron space is often congested to extent a safety and operational problem is created. [ 5]

8. Security/Certification (Certified Airports Only): Enhances operations beyond minimums. FAA

concerned with RW incursions and back taxing on the RW. Obstruction Chart no longer updated by
NOAA and is required by FAR Part 139. [ 4 ]

9. Aviation Alternatives: No aviation alternative available to the large certificated aircraft such as the
B-737-200C and B-737-400 that frequently serve King Salmon. [0]

10. Community Transportation Alternatives: Less frequent than monthly service. [ 4]
11. Runway Length: 8500 Feet[0]
12. Runway Surface Condition: Not applicable. [ 0]

13. Avigation Hazards: Corrects significant hazards. There are trees, bushes, poles, towers, and
antennas on top of buildings in the approach and transitional surfaces. Survey and remaoval of
necessary obstructions and update Obstruction Chart will address this problem. Construction of a new
Parallel TW 11/29 to East Apron will reduce need for aircraft to back taxi on runway, significantly
reducing hazard posed to aircraft on near approach or landing. There is no designated takeoff and
landing for helicopter operations. Helicopters must land and take off from GA Apron. Designation of
an appropriate helipad focation will assist in segregating helicopter and fixed-wing eperations. [ 5]

14. Erosion/Fiooding: Maintains Status Quo. [0]

15. Other Factors Not Evaluated: The Bristol Bay Commercial Fishery Industry has had extremely
jow salmon runs and low salmon prices for repetitive years. Bristol Bay Native Association states in a
current draft Declaration of Disaster that "many individuals in the disaster area will require assistance to
secure basic necessities such as food, essential utilities, and heating fuel. Many families are at
extreme risk because of the impact of the commercial fisheries failure. The severity and magnitude of
the emergency is beyond the effective response capabilities and additional assistance is necessary.”
This project offers the opportunity of some positive economic stimulus/benefits for the area. [ 5]



BN Vg =

... n.\ﬂ‘cﬂ«!uﬁ!ﬁ: .w
DOEIMNG RUNRAY PROTECTIGN A SAFETY ABEA
TOE (5653 70041,0067 —n {0 sl oeidace T,

\ S fr DTG Rubmer deseow P k P
PR ot N . -
£ NN , . T :
e R . ,
e V] : A ST .
/A i AN

Ay - - - g S
e L, PROPESED Slras UEmy [ AN . : N -
e /o p ) SN
i A - S R N
Tt — ; P R gl N
- : 2 A
Pt K e ol
- v i ST # e——
=TSt Segmo st
R ELLTHRG. Sl
- ZAFET sars
- R NG T SHFETNG RUNRA™ SROTZCTON
(IR R Y TR e g IAE QB S0
40 BRELHOLD RINT URTACC T e

TRECT PENCRANRG

MAXNER AR REMD EXSTRG aumAY

N R

KING SALMON AIRPORT MASTER PLAN Figure

AIRPORT MASTER PLAN 61
PHASING PLAN




Appendix A.3



Appendix }

ASSURANCES
Airport Sponsaors
i General.
1. These assurances shall be complied with in the performance of grant agreements for airport
development, airport planning, and noise compatibility program grants for airport Sponsors.
2. These assurances are required to be submitted as part of the project appiication by sponsors

requesting funds under the provisions of Title 49, U.S.C., subtitle VIl, as amended. As used
herein, the term "public agency sponsor” means a public agency with control of a public-use
airport; the term "private sponsor” means a private owner of a public-use airport; and the term
"sponsor” includes both public agency sponsors and private sponsors.
3. Upon acceptance of the grant offer by the sponsor, these assurances are incorporated in and
become part of the grant agreement.
B. Duration and Applicability.

1. Airport development or Noise Compatibility Program Projects Undertaken by a Public
Agency Sponsor. The terms, conditions and assurances of the grant agreement shall remain in
full force and effect throughout the useful life of the facliities developed or equipment acquired
for an airport development or noise compatibility program project, or throughout the useful life of
the project items installed within a facility under a noise compatibility program project, but in any
event not to exceed twenty (20) years from the date of acceptance of a grant offer of Federal
funds for the project. However, there shall be no limit on the duration of the assurance against
exclusive rights or the terms, conditions and assurances with respect to real property acquired
with Federal funds. Furthermore, the duration of the Civil Rights assurance shall be specified in
the assurances.

2. Airport Development or Noise Compatibility Projects Undertaken by a Private Sponsor.
The preceding paragraph 1 also appiies to a private sponsor except that the useful life of project
itemns installed within a facility or the useful iife of the facilities developed or equipment acquired
under an airport development or noise compatibility program project shall be no less than ten
(10) years from the date of acceptance of Federal aid for the project.

3. Airport Planning Undertaken by a Sponsor. Unless otherwise specified in the grant
agreement, only Assurances 1, 2, 3, 5, 6, 13, 18, 30, 32, 33, and 34 in section C apply to
planning projects. The terms, conditions, and assurances of the grant agreement shall remain in

. full force and effect during the life of the project.
C. Sponsor Certification. The sponsor hereby assures and certifies, with respect to this grant that:

1. General Federal Requirements. It will comply with all applicable Federal laws, reguiations,
executive orders, policies, guidelines, and requirements as they relate to the application,
acceptance and use of Federal funds for this project including but not limited to the following:
Federal Legislation

Title 49, U.8.C., subtitle VII, as amended.

Davis-Bacon Act - 40 U.S.C. 276(a), et seg.1

Federal Fair Labor Standards Act - 29 U.S.C. 201, et seq.

Match Act - 5 U.S.C. 1501, et seq.2

Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 Title 42 U.S.C. 4601, et seq. 2

National Historic Preservation Act of 1966 - Section 106 - 16 U.S.C. 47’0(f).'l
Arche1ological and Historic Preservation Act of 1974 - 16 U.S.C. 469 through
469¢,

Native Americans Grave Repatriation Act - 25 U.S.C. Section 3001, et seq.
Clean Air Act, P.L. 90-148, as amended.

Coastal Zone Management Act, P.L. 93-205, as amended.

Flood Disaster Protection Act of 1973 - Section 102(a) - 42 U.S.C. 4012a.1
Title 48 ,U.5.C., Section 303, (formerly known as Section 4{f)

Rehabilitation Act of 1973 - 29 U.S.C. 794,

Civil Rights Act of 1964 - Title VI - 42 U.S.C. 2000d through d-4.

Age Discrimination Act of 1975- 42 U.S.C. 6101, et seq.
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Appendix 1
American Indian Religious Freedom Act, P.L. 95-341, as amended '
Architectural Barriers Act of 1968 -42 U.S.C. 4151, et seq.

Powerplant and industrial Fuel Use Act of 1978 - Section 403- 2 U.S.C. 8373.1

Contract Work Hours and Safety Standards Act - 40 U.S.C. 327, et seq.!

Copeland Antikickback Act - 18 U.S.C. g74.1

National Environmental Policy Act of 1969 - 42 U.S.C. 4321, et seg.1

Wild and Scenic Rivers Act, P.L. 90-542, as amended.

Single Audit Act of 1984 - 31 U.S.C. 7501, et seq.2

Drug-Free Workplace Act of 1888 - 41 U.S.C. 702 through 706.

Executwe Orders

Executive Order 11246 - Equal Employment Op;:x:n'tunity1

Executive Order 11990 - Protection of Wetlands

Executive Order 11998 - FioodPlain Management

Executive Order 12372 - Intergovernmental Review of Federal Programs.

Executive Order 12699 - Seismic Safety of Federal and Federaliy Assisted New Building

Construction

Executive Order 12898 - Environmental Justice

Federal Regulations

14 CFR Parnt 13 - Investigative and Enforcement Procedures.

14 CFR Part 16 - Rules of Practice For Federally Assisted Alrport Enforcement

Proceedings.

14 CFR Part 150 - Airport noise compatibility planning.

28 CFR Part 1 - Procedures for predetermination of wage rates. 1

28 CFR Part 3 - Contractors and subcontractors on public building or public work

financed in whole or pan by loans or grants from the United States.?

29 CFR Part & - Labor standards provisions appiicable to contracts covering

federally financed and assisted construction (also labor standards provisions

applicabie to nonconstruction contracts subject to the Contract Work Hours and

Safety Standards Act)

g. 41 CFR Part 60 - Office of Federal Contract Compliance Programs, Equal
Employment Opportunity, Department of Labor (Federal and federaily assisted
contracting requirements).

h. 49 CFR Part 18 - Uniform administrative requirements for grants and
cooperative agreements to state and local governments.

49 CFR Part 20 - New restrictions on lobbying.

'XECETVWOD
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j- 49 CFR Part 21 - Nendiscrimination in federally-assisted programs of the
- Department of Transportation - effectuation of Title VI of the Civil Rights Act of
1964,
k. 49 CFR Part 23 - Participation by minority business enterprise in Department of

Transportation programs. 7
L 49 CFR Part 24 - Uniform relocation assistance and real property acquisition for
Federal and federally assisted programs.1

m. 49 CFR Part 27 - Nondiscrimination on the basis of handicap in proac!;r'ams and
activities receiving or benefitting from Federal financial assistance.

n. 49 CFR Part 29 - Governmentwide debarmment and suspension (non-
procurement} and govermnmentwide requirements for drug-free workplace
(grants).

0. 49 CFR Part 30 - Denial of public works contracts to suppliers of goods and
services of countries that deny procurement market access to U.S. contractors.

. 49 CFR Part 41 - Seismic safety of Federal and federally assisted or reguiated

new building construction. 1
Office of Management and Budget Circulars

a. A-87 - Cost Principtes Applicable to Grants and Contracts with State and Local
Govemments.
b A-128 - Audits of State and Local Governments.

These laws do not apply to airport planning sponsors.
2 These iaws do not apply to private sponsors,

Airport Assurances (5/97) 2



Appendix !
3 49 CFR Part'18 and OMB Circular A-87 contain requirements for State and
Locai Govemments receiving Federal assistance. Any requirement levied upon
State and Local Governments by this reguiation and circular shall aiso be
applicahle to private sponsors receiving Federal assistance under Title 49,
United States Code,
Specific assurances required to be included in grant agreements by any of the above laws,
regulations or circulars are incorporated by reference in the grant agreement.

2, Responsibility and Authority of the Sponsor.

a. Public Agency Sponsor: it has legal authority to apply for the grant, and to
finance and carry out the proposed project; that a resolution, motion or similar
action has been duiy adopted or passed as an official act of the applicant's
goveming body authorizing the filing of the application, including all .
understandings and assurances contained therein, and directing and authorizing
the person identified as the official representative of the applicant to act in

& connection with the application and to provide such additional information as

WU L{) may be required.

b, Private Sponsor: It has legal authority to apply for the grant and to finance and
carry out the proposed project and comply with all terms, conditions, and
assurances of this grant agreement. |t shall designate an official representative
and shait in writing direct and authorize that person to file this application,
including all understandings and assurances contained therein; to. act in
connection with this application; and to provide such additional information as
may be required.

1y 3. Sponsor Fund Availability. it has sufficient funds available for that portion of the project costs
j“l X, - which are not to be paid by the United States. It has sufficient funds available to assure operation
) and maintenance of items funded under the grant agreement which it will own or control.
4, Good Title.

a. It holds good title, satisfactory to the Secretary, to the landing area of the airport
or site thereof, or will give assurance satisfactory to the Secretary that good title
wili be acquired.

b. For noise compatibility program projects to be carried out on the property of the

sponsor, it holds good title satisfactory to the Secretary to that portion of the
property upon which Federal funds will be expended or will give assurance to the
Secretary that good titie will be obtained.

5. Preserving Rights and Powers,

. a. it will not take or permit any action which would operate to deprive it of any of
the rights and powers necessary to perform any or all of the terms, conditions,
and assurances in the grant agreement without the written approval of the
Secretary, and will act promptly to acquire, extinguish or modify any outstanding
rights or claims of right of others which would interfere with such performance by
the sponsor. This shall be done in a manner acceptable to the Secretary.

b. It will not sell, lease, encumber, or otherwise transfer or dispose of any part of its
title or other interests in the property shown on Exhihit A to this application or, for
a noise compatibility program project, that portion of the property upon which
Federal funds have been expended, for the duration of the terms, conditions,
and assurances in the grant agreement without approvai by the Secretary. If the
transferee is found by the Secretary to be eligible under Title 49, United States
Code, to assume the obligations of the grant agreement and to have the power,
authority, and financial resources to camry out all such obligations, the sponsor
shall insert in the contract or document transferring or disposing of the sponsor's
interest, and make binding upon the transferee all of the terms, conditions, and
assurances contained in this grant agreement.

c. For all noise compatibility program projects which are to be carried out by
another unit of local government or are on property owned by a unit of local
govemment other than the sponsor, it will enter into an agreement with that
govemmenl. Except as otherwise specified by the Secretary, that agreement
shall abligate that govemment to the same terms, conditions, and assurances
that would be applicable to it if it applied directly to the FAA for a grant to

Alirport Assurances (5/97) 3



Appendix 1
undertake the noise compatibility program project. That agreement and changes
thereto must be satisfactory to the Secretary. It will take steps to enforce this
agreement against the local government if there is substantial non-compliance
with the terms of the agreement.

d. For noise compatibility program projects to be cammied out on privately owned
property, it will enter into an agreement with the owner of that property which
includes provisions specified by the Secretary. It will take steps to enforce this
agreement against the property owner whenever there is substantial non-
compliance with the terms of the agreement.

e. if the sponsor is a private sponsor, it will take steps satisfactory to the Secretary
to ensure that the airport will continue to function as a public-use airport in
accordance with these assurances for the duration of these assurances,

f. if an arrangement is made for management and operation of the airport by any
agency or person other than the sponsor or an employee of the sponsor, the
sponsor will reserve sufficient rights and authority to insure that the airport will
be operated and maintained in accordance Title 49, United States Code, the
regulations and the terms, conditions and assurances in the grant agreement
and shall insure that such arrangement also requires compliance therewith.

6. Consistency with Local Plans, The project is reasonably consistent with plans (existing at the
time of submission of this application} of pubiic agencies that are authorized by the State in
which the project is located to plan for the development of the area surrounding the airport. For
noise compatibility program projects, other than land acquisition, to be carried out on property
not owned by the airport and over which property another agency has land use contro! or
authority, the sponsor shall obtain from each such agency a writlen declaration that such agency
supports that project and the project is reasonabiy consistent with the agency's plans regarding

the property.

7. Consideration of Local Interest, it has given fair consideration to the interest of communities
in or near where the project may be tocated.

8, Consultation with Users. in making a decision to undertake any airport development project

under Title 49, United States Code, it has undertaken reasonable consultations with affected
parties using the airport at which project is proposed.

9. Public Hearings. In projects invoiving the location of an airport, an airport runway, or a major
runway extension, it has afforded the opportunity for public hearings for the purpose of
considering the economic, social, and environmental effects of the airport or runway location and
its consistency with goals and objectives of such planning as has been carried out by the
community and it shail, when requested by the Secretary, submit a copy of the transcript of such
hearings to the Secretary. Further, for such projects, it has on its management board either
voting representation from the communities where the project is located or has advised the
communities that they have the right to petition the Secretary conceming a proposed project.

10. Air and Water Quality Standards. In projects involving airport location, a major runway '
extension, or runway location it will provide for the Govemor of the state in which the project is
located to certify in writing 1o the Secretary that the project will be located, designed,
constructed, and operated so as to comply with applicable air and water quality standards. In
any case where such standards have not been approved and where applicable air and water
quality standards have been promulgated by the Administrator of the Environmental Protection
Agency, certification shall be obtained from such Administrator. Notice of cerlification or refusal
to certify shall be provided within sixty days after the project application has been received by
the Secretary.

1. Pavement Preventive Maintenance. With respect to a project approved after January 1, 1995,
for the replacement or reconstruction of pavement at the airport, it assures or certifies that it has
implemented an effective airport pavement maintenance-management program and it assures
that it will use such program for the useful life of any pavement constructed, reconstructed or
repaired with Federal financial assistance at the airport. It will provide such reports on pavement
condition and pavement management programs as the Secretary determines may be useful.

12, Terminat Development Prerequisites. For projects which inciude terminal development at a
public use airport, as defined in Title 49, it has, on the date of submittal of the project grant
application, all the safety equipment required for certification of such airport under section 44706
of Title 49, United States Code, and all the security equipment required by rule or regulation, and
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has provided for access to the passenger enplaning and deplaning area of such airport to
passengers enpianing and deplaning from aircraft other than air camier aircraft.

Accounting System, Audit, and Recordkeeping Requirements.

a. It shall keep all project accounts and records which fully disclose the amount and
disposition by the recipient of the proceeds of the grant, the total cost of the
project in connection with which the grant is given or used, and the amount or
nature of that portion of the cost of the project supplied by other sources, and
such other financial records pertinent to the project. The accounts and records
shall be kept in accordance with an accounting system that will facilitate an
effective audit in accordance with the Single Audit Act of 1984,

b. It shall make available to the Secretary and the Comptroller General of the

: United States, or any of their duly authorized representatives, for the purpose of
audit and examination, any books, documents, papers, and records of the
recipient that are pertinent to the grant. The Secretary may require that an
appropriate audit be conducted by a recipient. In any case in which an
independent audit is made of the accounts of a sponsor relating to the
disposition of the proceeds of a grant or relating to the project in connection with
which the grant was given or used, it shall file a certified copy of such audit with
the Comptroller General of the United States not tater than six (6) months
following the close of the fiscal year for which the audit was made.

Minimum Wage Rates. It shall include, in all contracts in excess of $2,000 for work on any
projects funded under the grant agreement which involve labor, provisions establishing minimum
rates of wages, to be predetermined by the Secretary of Labor, in accordance with the Davis-
Bacon Act, as amended (40 U.S.C. 276a-276a-5), which contractors shall pay to skilled and
unskilled labor, and such minimum rates shall be stated in the invitation for bids and shall be
included in proposais or bids for the work.

Veteran's Preference. It shall include in all contracts for work on any project funded under the
grant agreement which involve iabor, such provisions as are necessary to insure that, in the
employment of labor (except in executive, administrative, and supervisory positions), preference
shail be given to Veterans of the Vietnam era and disabled veterans as defined in Section 47112
of Title 49, United States Code. However, this preference shall apply only where the individuals
are available and qualified to perform the work to which the employment relates.

Conformity to Plans and Specifications. It will execute the project subject to plans,
specifications, and scheduies approved by the Secretary. Such plans, specifications, and
schedules shall be submitted to the Secretary prior to commencement of site preparation,
construction, or other performance under this grant agreement, and, upon approval of the
Secretary, shall be incorporated into this grant agreement. Any modification to the approved
plans, specifications, and schedules shall also be subject to approval of the Secretary, and
incorporated into the grant agreement.

Construction Inspection and Approval. It will provide and maintain competent technical
supervision at the construction site throughout the project to assure that the work conforms to the
plans, specifications, and schedules approved by the Secretary for the project. It shall subject
the construction work on any project contained in an approved project application to inspection
and approval by the Secretary and such work shall be in accordance with regulations and
procedures prescribed by the Secretary. Such regulations and procedures shall require such cost
and progress reporting by the sponsor or sponsors of such project as the Secretary shall deem
necessary,

Planning Projects. In carrying out planning projects:

a. it will execute the project in accordance with the approved program narrative
contained in the project application or with the modifications similarly approved.

b. It will fumish the Secretary with such periodic reports as required pertaining to
the planning project and planning work activities,

C. It will inciude in ali published material prepared in connection with the planning

project a notice that the material was prepared under a grant provided by the
United States.

d. - Itwill make such material available for examination by the public, and agrees
that no material prepared with funds under this project shall be subject to
copyright in the United States or any other country.
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It will give the Secretary unrestricted authority to publish, disclose, distribute,
and otherwise use any of the material prepared in connection with this grant.
It will grant the Secretary the right to disapprove the sponsor's employment of
specific consultants and their subcontractors to do ali or any part of this project
as well as the right to disapprove the proposed scope and cost of professional
services.
it will grant the Secretary the right to disapprove the use of the sponsor's
employees to do all or any part of the project.
It understands and agrees that the Secretary's approval of this project grant or
the Secretary's approval of any planning material developed as part of this grant
does not constitute or imply any assurance or commitment on the part of the

Secretary to approve any pending or future application for a Federal airport
grant.

18. Operation and Maintenance.

a.

b.

The airport and all facilities which are necessary to serve the aeronautical users
of the airport, other than facilities owned or controlled by the United States, shall
be operated at all times in a safe and serviceable condition and in accordance
with the minimum standards as may be required or prescribed by applicable
Federal, state and local agencies for maintenance and operation. It will not
cause or permit any activity or action thereon which would interfere with its use
for airport purposes. [t will suitably operate and maintain the airport and all
facilities thereon or connected therewith, with due regard to climatic and flood
conditions. Any proposal to temporarily close the airport for nonaeronautical
purposes must first be approved by the Secretary.
in furtherance of this assurance, the sponsor will have in effect arrangements
for-

(1) Operating the airport's aeronautical facilities whenever required;

(2) Promptly marking and lighting hazards resuiting from airport

conditions, including temporary conditions; and
(3) Promptly notifying airmen of any condition affecting aeronautical use
of the airport.

Nothing contained herein shall be construed to require that the airport be
operated for aeronautical use during temporary periods when snow, flaod or
other climatic conditions interfere with such operation and maintenance.
Further, nothing herein shall be construed as requiring the maintenance, repair,
restoration, or replacement of any structure or facility which is substantially
damaged or destroyed due to an act of God or other condition or circumstance
beyond the control of the sponsor.
it will suitably operate and maintain noise compatibility program items that it
owns or controis upon which Federal funds have been expended.

20. Hazard Removal and Mitigation. 1t will take appropriate action to assure that such terminal
airspace as is required o protect instrument and visual operations to the airport (including
established minimum flight altitudes) will be adequately cleared and protected by removing,
lowering, relocating, marking, or lighting or otherwise mitigating existing airport hazards and by
preventing the establishment or creation of future airport hazards.

21. Compatible Land Use, It will take appropriate action, including the adoption of zoning laws, to
the extent reasonable, to restrict the use of land adjacent to or in the immediate vicinity of the
airport to activities and purposes compatible with nornal airport operations, inciuding landing
and takeoff of aircraft. In addition, if the project is for noise compatibility program
implementation, it will not cause or permit any change in land use, within its jurisdiction, that will
reduce its compatibility, with respect to the airport, of the noise compatibility program measures
upon which Federal funds have been expended.

22, Economic Nondiscrimination.

a.

it will make its airport available as an airport for public use on reascnable terms
and without unjust discrimination, to any person, firm, or corporation to conduct

or to engage in any aeronautical activity for fumishing services to the public at
the airpont.
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b. tn any agreement, contract, lease, or other arrangement under which a right or
privilege at the airport is granted to any person, firm, or corporation to conduct or
to engage in any aeronautical activity for furnishing services to the pubiic at the
airport, the sponsor will insert and enforce provisions requiring the contractor to-
(1) fumish said services on a reasonable, and not unjustly discriminatory, basis
to all users thereof, and
(2) charge reasonable, and not unjustly discriminatory, prices for each unit or
service, provided that the contractor may be allowed to make reasonable and
nondiscriminatory discounts, rebates, or other similar types of price reductions to
volume purchasers.

c. Each fixed-based operator at the airport shall be subject to the same rates, fees,
rentals, and other charges as are uniformly applicable to all other fixed-based
operators making the same or similar uses of such airport and utilizing the same
or similar facilities. _

d. Each air carrier using such airport shall have the right to service itself or to use
any fixed-based operator that is authorized or permitted by the airport to serve
any air carrier at such airport.

e. Each air carmier using such airport (whether as a tenant, nontenant, or subtenant
of another air carrier tenant) shall be subject to such nondiscriminatory and
substantially comparabie rules, regulations, conditions, rates, fees, rentals, and
other charges with respect to facilities directly and substantially related to
providing air transportation as are applicable to all such air carriers which make
similar use of such airport and utilize similar facilities, subject to reascnable
classifications such as tenants or nontenants and signatory carriers and
nonsignatory carmriers. Classification or status as tenant or signatory shall not be
unreasonably withheid by any airport provided an air carrier assumes obligations
substantially similar o those already imposed on air carriers in such
classification or status.

f. It will not exercise or grant any right or privilege which operates to prevent any
person, firm, or corporation operating aircraft on the airport; from performing any
services on its own aircraft with its own employees {including, but not limited to
maintenance, repair, and fueling) that it may choose to perform,

g. In the event the sponsor itself exercises any of the rights and privileges referred
to in this assurance, the services involved will be provided on the same
conditions as would apply to the fumishing of such services by commercial
aeronautical service providers authorized by the sponsor under these provisions,

h. The sponsor may estabiish such reasonabie, and not unjustly discriminatory,
conditions to be met by ali users of the airport as may be necessary for the safe
and efficient operation of the airport.

i The spansor may prohibit or limit any given type, kind or class of aeronautical
use of the airport if such action is necessary for the safe operation of the airport’
or necessary to serve the civil aviation needs of the public.

23. Exclusive Rights. It will permit no exclusive right for the use of the airport by any person
providing, or intending to provide, aeronautical services to the public. For purposes of this
paragraph, the providing of the services at an airport by a single fixed-based operator shall not
be construed as an exclusive right if both of the following apply:

a. [t wouid be unreascnably costly, burdensome, or impractical for more than one fixed-

based operator to provide such services, and

b. If allowing more than one fixed-based operator to provide such services would

require the reduction of space leased pursuant to an existing agreement between

such single fixed-based operator and such airport.
It further agrees that it will not, either directly or indirectly, grant or permit any person, firm, or
corporation, the exclusive right at the airport to conduct any aeronautical activities, including, but
not limited to charter flights, pilot training, aircraft rentat and sightseeing, aerial photography,
crop dusting, aerial advertising and surveying, air carrier operations, aircraft sales and services,
sale of aviation petroleum products whether or not conducted in conjunction with other
aeronautical activity, repair and maintenance of aircraft, sale of aircraft parts, and any other
activities which because of their direct relationship to the operation of aircraft can be regarded as
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an aeronautical activity, and that it will terminate any exclusive right to conduct an aeronautical '
activity now existing at such an airport before the grant of any assistance under Title 49, United
States Code.

24, Fee and Rental Structure. It will maintain a fee and rental structure for the facilities and
services at the airport which will make the airport as self-sustaining as possible under the
circumstances existing at the particular airport, taking into account such factors as the volume of
traffic and economy of collection. No part of the Federal share of an airport development, airport
planning or noise compatibility project for which a grant is made under Title 49, United States '
Code, the Airport and Airway Improvement Act of 1982, the Federal Airport Act or the Airport
and Airway Development Act of 1970 shall be included in the rate basis in establishing fees,
rates, and charges for users of that airport.

25.  Airport Revenues.

a. All revenues generated by the airport and any local taxes on aviation fuel
established after December 30, 1987, will be expended by it for the capital or
operating costs of the airport; the local airport system; or other local facilities which
are owned or operated by the owner or operator of the airport and which are directly
and substantially related to the actual air transportation of passengers or property: or
for noise mitigation purposes on or off the airport. Provided, however, that if
covenants or assurances in debt obligations issued before September 3, 1982, by
the owner or operator of the airport, or provisions enacted before September 3,
1982, in goveming statutes controiling the owner or operator's financing, provide for
the use of the revenues from any of the airport owner or operator's facilities,
including the airport, to support not only the airpert but also the airport owner or
operator's general debt obligations or other faciiities, then this limitation on the use
of al! revenues generated by the airport (and, in the case of a public airport, local
taxes on aviation fuel) shall not apply.

b. As part of the annual audit required under the Single Audit Act of 1984, the sponsor
will direct that the audit will review, and the resulting audit report will provide an
opinion concemning, the use of airport revenue and taxes in paragraph (a), and
indicating whether funds paid or transferred to the owner or operator are paid or
transferred in a manner consistent with Title 49, United States Code and any other
applicable provision of law, including any regulation promulgated by the Secretary or
Administrator.

C. Any civil penalties or other sanctions will be imposed for violation of this assurance
in accordance with the provisions of Section 47107 of Title 49, United States Code.

26. - Reports and Inspections. It will:

a. submit to the Secretary such annual or special financiai and operations reports as
the Secretary may reasonabiy request and make such reports available to the public;
make available to the pubiic at reasonable times and places a report of the airport
budget in a format prescribed by the Secretary;

b. for airport development projects, make the airport and all airport records and
documents affecting the airport, including deeds, ieases, operation and use
agreements, regulations and other instruments, available for inspection by any duly
authorized agent of the Secretary upon reasonable request:

c. for noise compatibility program projects, make records and documents relating to the
project and continued compliance with the terms, conditions, and assurances of the
grant agreement including deeds, leases, agreements, requlations, and other
instruments, available for inspection by any duly authorized agent of the Secretary
upon reasonable request; and

d. in aformat and time prescribed by the Secretary, provide to the Secretary and make
available to the public following each of its fiscal years, an annual report listing in -
detail:

(i} all amounts paid by the airport to any other unit of govermment and the
purposes for which each such payment was made; and

(iiy alt services and property provided by the airport to other units of government
and the amount of compensation received for provision of each such service
and property.
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27, Use by Government Aircraft. it will make available all of the facilities of the airport developed
with Federal financial assistance and all those usable for landing and takeoff of aircraft to the
United States for use by Government aircraft in common with other aircraft at ail times without
charge, except, if the use by Govemnment aircraft is substantial, charge may be made for a
reasonable share, proportional to such use, for the cost of operating and maintaining the facilities
used. Unless otherwise determined by the Secretary, or otherwise agreed to by the sponsor and
the using agency, substantial use of an airport by Government aircraft will be considered to exist
when operations of such aircraft are in excess of thase which, in the opinion of the Secretary,

would unduly interfere with use of the landing areas by other authorized aircraft, or during any
calendar month that-

a. Five (5) or more Govemment aircraft are regularly based at the airport or on
land adjacent thereto; or
b. The total number of movements (counting each landing as a movement) of

Government aircraft is 300 or more, or the gross accumulative weight of
Government aircraft using the airport (the total movement of Government
aircraft multiplied by gross weights of such aircrafl) is in excess of five million
pounds,

28. Land for Federal Facilities. It will fumish without cost to the Federal Government for use in
connection with any air traffic control or air navigation activities, or weather-reporting and
communication activities related to air traffic control, any areas of land or water, or estate
therein, ar rights in buildings of the sponsor as the Secretary considers necessary or desirable for
construction, operation, and maintenance at Federal expense of space or facilities for such
purposes. Such areas or any portion thereof will be made available as provided herein within
four months after receipt of a written request from the Secretary.

29, Airport Layout Plan.

a, It will keep up to date at all times an airport layout plan of the airport showing {1
boundaries of the airport and ail proposed additions thereto, together with the
boundaries of all offsite areas owned or controlled by the sponsor for airport
purposes and proposed additions thereto; (2) the location and nature of all
existing and proposed airport facilities and structures (such as runways,
taxiways, aprons, terminal buiidings, hangars and roads), including all proposed
extensions and reductions of existing airport facilities; and (3) the location of all
existing and proposed nonaviation areas and of all existing improvements
thereon. Such airport layout plans and each amendment, revision, or
maodification thereof, shall be subject to the approval of the Secretary which
approval shall be evidenced by the signature of a duly authorized representative
of the Secretary on the face of the airport layout plan. The sponsor will not
make or permit any changes or alterations in the airport or any of its facilities
which are not in conformity with the airport layout plan as approved by the
Secretary and which might, in the opinion of the Secretary, adversely affect the
safety, utility or efficiency of the airport. '

b, if a change or alteration in the airport or the facilities is made which the
Secretary determines adversely affects the safety, utility, or efficiency of any
federally owned, leased, or funded property on or off the airport and which is not
in conformity with the airport layout pian as approved by the Secretary, the
owner or operator will, if requested, by the Secretary (1) eliminate such adverse
effect in a manner approved by the Secretary; or (2) bear all costs of relocating
such property (or replacement thereof) to a site acceptable to the Secretary and
all costs of restoring such property (or replacement thereof) to the level of
safety, utility, efficiency, and cost of operation existing before the unapproved
change in the airport or its facilities.

30. Civil Rights. it will comply with such rules as are promuigated to assure that no person shall, on
' the grounds of race, creed, color, national origin, sex, age, or handicap be excluded from
participating in any activity conducted with or benefiting from funds received from this grant.
This assurance cbiigates the sponsor for the pericd during which Federal financial assistance is
extended to the program, except where Federal financial assistance is to provide, or is in the
form of personal property or real property or interest therein or structures or improvements
thereon in which case the assurance obligates the sponsor or any transferee for the longer of the
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following periods: (a) the period during which the property is used for a purpose for which
Federal financial assistance is extended, or for another purpose invoiving the provision of similar
services or benefits, or (b) the period during which the spensor retains ownership or possession
of the property.

Disposal of Land.

a. For land purchased under a grant for airport noise compatibility purposes, it will
dispose of the land, when the land is no longer needed for such purposes, at fair
market vaiue, at the earliest practicable time. That portion of the proceeds of
such disposition which is proportionate to the United States' share of acquisition
of such land will, at the discretion of the Secretary, 1) be paid to the Secretary
for deposit in the Trust Fund, or 2) be reinvested in an approved noise
compatibility project as prescribed by the Secretary.

b. (1) For land purchased under a grant for airport development purposes (other
than noise compatibility), it will, when the land is no longer needed for airport
purposes, dispose of such land at fair market value or make available to the
Secretary an amount equal to the United States' proportionate share of the fair
market value of the land. That portion of the proceeds of such disposition which
is proportionate to the United States' share of the cost of acquisition of such land
will, (a) upon application to the Secretary, be reinvested in another eligible
airport improvement project or projects approved by the Secretary at that airport
or within the national airport system, or (b) be paid to the Secretary for deposit in
the Trust Fund if no eligible project exists. .

(2) Land shall be considered to be needed for airport purposes under this
assurance if (a) it may be needed for aeronautical purposes (including runway
protection zones) or serve as noise buffer land, and (b) the revenue from interim
uses of such land cantributes to the financial self-sufficiency of the aimport.
Further, land purchased with a grant received by an airport operator or owner
before December 31, 1987, will be considered to be needed for airport purposes
if the Secretary or Federal agency making such grant before December 31,
1987, was notified by the operator or owner of the uses of such land, did not
object to such use, and the land continues to be used for that purpose, such use
having commenced no later than December 15, 1989.

c. Disposition of such land under (a) or (b) will be subject to the retention or
reservation of any interest or right therein necessary to ensure that such land will
only be used for purposes which are compatible with noise levels associated with
operation of the airport.

Engineering and Design Services. It will award each contract, or sub-contract for program
management, construction management, pianning studies, feasibility studies, architecturai
services, preliminary engineering, design, engineering, surveying, mapping or related services
with respect to the project in the same manner as a contract for architectural and engineering
services is negotiated under Title IX of the Federal Property and Administrative Services Act of’
1949 or an equivaient qualifications-based requirement prescribed for or by the sponsor of the
airport. :

Foreign Market Restrictions. It will not allow funds provided under this grant to be used to fund
any project which uses any product or service of a foreign country during the period in which
such foreign country is listed by the United States Trade Representative as denying fair and
equitable market opportunities for products and suppliers of the United States in procurement
and construction,

Policies, Standards, and Specifications. It will carry out the project in accordance with
policies, standards, and specifications approved by the Secretary including but not limited to the
advisory circulars listed in the Current FAA Advisory Circulars for AP projects, dated _____ and
included in this grant, and in accordance with applicable state policies, standards, and
specifications approved by the Secretary.

Relocation and Real Property Acquisition. (1) It will be guided in acquiring reai property, to
the greatest extent practicable under State law, by the land acquisition policies in Subpart B of
49 CFR Part 24 and will pay or reimburse property owners for necessary expenses as specified
in Subpart B. (2) It will provide a relocation assistance program offering the services described
in Subpart C and fair and reasonable relocation payments and assistance to displaced persons
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as required in Subpart D and E of 48 CFR Part 24. (3) It will make available within a reasonable
period of time prior to displacement, comparabie replacement dwellings to dispiaced persons in
accordance with Subpart E of 48 CFR Part 24,

36. Access By Intercity Buses. The airport owner or operator will permit, to the maximum extent
practicable, intercity buses or other modes of transportation to have access to the airport,
however, it has no obligation to fund special facilities for intercity buses or for other modes of
transportation.

Airport Assurances (5/97) 11
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ASSURANCES
Planning Agency Sponsors

A, General
1. These assurances shall be complied with in the performance of grant
agreements for integrated airport system planning grants to planning agencies.
2, These assurances are required to be submitted as part of the project application

by spansors requesting funds under the provisions of Title 49, U.S.C., subtitle
VIl, as amended. A sponsor is a planning agency designated by the Secretary of
Transportation which is authorized by the State or States or political subdivisions
concerned to engage in areawide planning.
3. Upon acceptance of the grant offer by the sponsor, these assurances are
incorporated in and become part of the grant agreement.
B. Duration. The terms, conditions and assurances of the grant agreement shall remain in )
full force and effect during the life of the project.
C. Sponsor Certification. The sponsor assures and cenifies, in respect to this grant, that:
1. General Federal Requirements, It will comply with all applicable Federal laws,
regulations, executive orders, policies, guidelines, and requirements as they
relate to the application, acceptance and use of Federal funds for this project
including but not limited to the following:
Federal Legislation.
Title 49 U.S.C., subtitle VII, as amended.
Federal Fair Labor Standards Act - 29 U.S.C. 201, et seq.
Hatch Act- 5 U.S.C. 1501, et seq.
Rehabilitation Act of 1973 - 29 U.S.C. 794,
Civil Rights Act of 1964 - Title VI - 42 U.S.C. 2000d through d—4.
Age Discrimination Act of 1975 - 42 U.S.C. 6101, et seq.
Singie Audit Act of 1984 - 31 U.S.C. 7501, et seq.
. Drug-Free Workpiace Act of 1988 - 41 U.S.C. 702 through 708.
Executive Orders
Executive Order 12372- Intergovemmental Review of Federal

sa~eooow

Programs
Federai Regulations
a. 14 CFR Part 13 - Investigative and Enforcement
Procedures,
b. 14 CFR Part 16 - Rules of Practice For Federally Assisted
- Airport Enforcement Proceedings.
c. 49 CFR Part 18 - Uniform administrative requirements for-grants
and cooperative agreements to state and local governments,
d. 49 CFR Part 20 - New restrictions on lobbying.
e, 49 CFR Part 21 - Nondiscrimination in federally assisted

programs of the Department of Transportation - effectuation of
Title VI of the Civil Rights Act of 1964,

f. 49 CFR Part 23 - Participation by minority business enterprise in
Depariment of Transportation programs,
g. 49 CFR Part 29 - Govemment-wide debarment and suspension

(non-procurement) and government-wide requirements for drug-
free workplace (grants).
h. 49 CFR Part 30 - Denial of public works contracts to suppliers of
goods and services of countries that deny procurement market
. access to U.S,
Office of Management and Budget Circulars.
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a. A-87 - Cost Principles Applicable to Grants and Contracts with
State and Local Govemments.
b. A-128 - Audits of State and Local Governments.

Specific assurances required to be included in grant agreements by any of the
above laws, regulations or circulars are incorporated in reference in the grant
agreement.

2. Responsibility and Authority of the Sponsor. it has legal authority to apply
for the grant, and to finance and camy out the proposed project; that a resolution,
motion or similar action has been duly adopted or passed as an official act of the
applicant's govering body authorizing the filing of the application, including ali
understandings and assurances contained therein, and directing and authorizing
the person identified as the official representative of the applicant to act in
connection with the application and to provide such additional information as

. may be required.
3. Sponsor Fund Availability. It has sufficient funds available for that portion of
the project costs which are not to be paid by the United States.
4. Preserving Rights and Powers. It will not take or permit any action which

would operate to deprive i of any of the rights and powers necessary to perform
any or all of the terms, conditions, and assurances in the grant agreement
without the written approval of the Secretary.

5. Consistency with Local Plans. The project is reasonably consistent with nlans
(existing at the time of submission of this application) of public agencies in the
planning area. '

6. Accounting System, Audit, and Recordkeeping Requirement.

a. It shall keep all project accounts and records which fully disclose the
amount and disposition by the recipient of the proceeds of the grant,
the total cost of the project in connection with which the grant is
given or used, and the amount and nature of that portion of the cost
of the project supplied by other sources, and such other financial
records pertinent to the project. The accounts and records shall be
kept in accordance with an accounting system that will facilitate an
effective audit in accordance with The Single Audit Act of 1984.

b. It shall make available to the Secretary and Comptroller General of
the United States, or any of their duly authorized representatives, for
the purpose of audit and examination, any books, documents,
papers, and records of the recipient that are pertinent to the grant.
The Secretary may require that an appropriate audit be conducted
by the recipient. In any case in which an independent audit is made
of the accounts of a sponsor relating to the disposition of the
proceeds of a grant or reiating to the project in connection with
which the grant was given or used, it shall file a certified copy of
such audit with the Comptrolier General of the United States not
later than six (6) months following the close of the fiscal year for
which the audit was made.

7. Planning Projects. In camying out planning projects:

a. It will execute the project in accordance with the approved

program narrative contained in the project application or with
modifications similariy approved.

b. it will fumish the Secretary with such periodic reports as required
pertaining to the planning project and planning work activities.
c. It will include in all published material prepared in connection

with the planning project a notice that the materiat was prepared
under a grant provided by the United States.

d. ft will make such material available for examination by the
public, and agrees that no material prepared with funds under
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this project shall be subject to copyright in the United States or
any other country.

e. It will give the Secretary unrestricted authority to publish,
disclose, distribute, and otherwise use any of the material
prepared in connection with this grant.

f. it will grant the Secretary the right to disapprove the Sponsor's
empioyment of specific consultants and their subcontractors to
do all or any part of this project as well as the right to disapprove
the proposed scope and cost of professional services.

g. it will grant the Secretary the right to disapprove the use of the
sponsor's employees to do all or any part of the project.
h. it understands and agrees that the Secretary's approval of this

project grant or the Secretary's approval of any planning
materiai developed as part of this grant does not mean
constitute or imply any assurance or commitment on the part of
the Secretary to approve any pending or future appiication for a
Federai airport grant.
Reports and Inspections. It will submit to the Secretary such annual or special '
financial and operations reports as the Secretary may reasonably request.
Civil Rights. It will comply with such ruies as are promulgated to assure that no
person shall, on the grounds of race, creed, color, national origin, sex, age, or
handicap be excluded from participating in any activity conducted with or
benefiting from funds received from this grant. This assurance obligates the
sponsor for the period during which Federal financial assistance is extended to
the program.
Engineering and Design Services. It will award each contract, or sub-contract
for planning studies, feasibility studies, or related services with respect to the
project in the same manner as a contract for architectural and engineering
services is negotiated under Title 1X of the Federal Property and administrative
Services Act of 1949 or an equivalent qualifications-based requirement
prescribed for or by the sponsor.
Foreign Market Restrictions. It will not allow funds provided under this grant to
be used to fund any project which uses any product or service of a foreign
country during the period in which such foreign country is listed by the United
States Trade Representative as denying fair and equitable market opportunities
for products and suppliers of the United States in procurement and construction.
Policies, Standards, and Specifications. it will carry out the project in

accordance with policies, standards, and specifications approved by the
Secretary.
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ASSURANCES
Nonairport Sponsors Undertaking Noise Compatibility Program Projects

Genenral.

1. These assurances shall be compiied with in the performance of grant
agreements for noise compatibility projects undertaken by sponsors who are not
proprietors of the airport which is the subject of the noise compatibility program.

2. These assurances are required to be submitted as part of the project application
by sponsors requesting funds under the provisions of Title 49, U.S.C., subtitle
VII, as amended. Sponsors are units of local government in the areas around
the airport which is the subject of the noise compatibility program.

3. Upon acceptance of the grant offer by the sponsor, these assurances are
incorporated in and become part of the grant agreement.

Duration. The terms, conditions, and assurances, of the grant agreement shall remain in

full force and effect throughout the useful life of the facilities developed or equipment

acquired or throughout the useful life of the items instalied under the project, but in any
event not to exceed twenty (20) years from the date of the acceptance of a grant offer of -

Federal funds for the project. However, there shall be no time limit on the duration of

the terms, conditions, and assurances with respect to real property acquired with Federai

funds. Furthermore, the duration of the Civil Rights assurance shall be as specified in
the assurance,

Sponsor Certification. The sponsor hereby assures and certifies, with respect to this

grant that:

1. General Federal Requirements. It wiil comply with all applicable Federal laws,
regulations, executive orders, policies, guidelines and requirements as they
relate to the application, acceptance, and use of Federal funds for this project
including but not limited to the following:

Federal Legisiation.

a. Title 49, U.8.C., subtitie VII, as amended.

b. Davis-Bacon Act - 40 U.S.C. 276(a). et seq.

c. Federal Fair Labor Standards Act - 20 U.S.C. 201 et seq.

d. Hatch Act - 5 U.S.C. 1501, et seq.

e. Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 - 42 U.S.C. 4601, et seq.

f. National Historic Preservation Act of 1966 - Section 106 - 16
U.S.C. 470(f).

g. Archeological and Historic Preservation Act of 1974 - 469
through 469c¢.

h. Native American Grave Repatriation Act - 25 U.S.C. Section
3001, et seq.

i Clean Air Act, P.L. 90-148, as amended.

i Coastal Zone Management Act, P.L. 93-205, as amended.

K. Flood Disaster Protection Act of 1973 - Section 102(a) -42
U.S.C. 4012a.

L Title 49, U.S.C., Section 303, (formerly known as Section 4(n).

m. Rehabilitation Act of 1973 - 29 U.S.C. 794.

n. Civil Rights Act of 1964 - Title V! - 42 U.S.C. 2000d through d-4.

0. Age Discrimination Act of 1975 - 42 J.5.C. 6101, et 5eq.

p. American Indian Religious Freedom Act, P.L. 95-341,

q Architectural Barmiers Act of 1968 - U.S.C. 4151, et seq.

r. Powerplant and Industrial Fuel Use Act of 1978 - Section 403 -
42 U.8.C. 8373,

s. Contract Work Hours and Safety Standards Act - 40 U.S.C. 327, et seq.

t. Copeland Antikickback Act -18 U.S.C. 874.

u. National Environmental Policy Act of 1968 - 42 U.S.C. 4321, et

seq.
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v, Wild and Scenic Rivers Act, P.L. 90-542, as amended.
W. Single Audit Act of 1984 - 31 U.S.C. 7501, et seq.
X. Orug-Free Workplace Act of 1988 - 41 U.S.C. 702 through 706.
Executive Orders
Executive Order 11246 - Equal Employment Opportunity
Executive Order 11990 - Protection of Wetlands
Executive Order 11998 - FloodPlain Management :
Executive Order 12372 - Intergovemmental Review of Federal Programs.
Executive Order 12699 - Seismic Safety of Federal and Federally Assisted New
Building Construction
Executive Order 12898 - Environmental Justice
Federal Regulations
a. 14 CFR Part 13 - Investigative and Enforcement Procedures,
b. 14 CFR Part 16 - Rules of Practice For Federally Assisted
Airport Enforcement Proceedings.

c. 14 CFR Part 150 - Airport noise compatibility planning.
d. 28 CFR Part 1 - Procedures for predetermination of wage rates.
e. 29 CFR Part 3 - Contractors and subcontractors on public

building or public work financed in whole or part by loans or
grants from the United States.

f. 29 CFR Part 5 - Labor standards provisions applicabie to
contracts covering federally financed and assisted construction.
g. 41 CFR Part 60 - Office of Federal contract compliance

programs, equal empioyment opportunity, Department of Labor
(Federal and federally-assisted contracting requirements).

h. 48 CFR Part 18 - Uniform administrative requirements for grants
and cooperative agreements to state and local govemments.

i. 49 CFR Part 20 - New restrictions on lobbying.

j. 49 CFR Part 21 - Nondiscrimination in federally-assisted
pragrams of the Department of Transportation - effectuation of

" Title V! to the Civil Rights Act of 1964.

k. 49 CFR Part 23 - Participation of minority business enterprise in
Department of Transportation programs.

l. 49 CFR Part 24 - Uniform relocation assistance and real
property acguisition regulation for Federal and federally assisted
programs.

m. 49 CFR Part 27 - Non-Discrimination on the basis of handicap in
programs and activities receiving or benefitting from Federal
financial assistance.

n. 49 CFR Part 29 - Govemmentwide debarment and suspension
(non-procurement) and governmentwide requirements for drug-
free workplace (grants).

0. 49 CFR Part 30 - Denial of public work contracts to suppliers of
goods and services of countries that deny procurement market
access to U.S. contractors.

p. 48 CFR Part 41 - Seismic safety of Federal and federally
assisted or reguiated new building construction.

Office of Management and Budget Circuiars

a, A-87 - Cost Principles Applicable to Grants and Contracts with
State and Local Govemments.
b. A-128 - Audits of State and Local Govemmenits.

Specific assurances required to be included in grant agreements by any of the
above |aws, regulations or circulars are incorporated by reference in the grant
agreement.

2. Responsibility and Authority of the Sponsor. it has legal authority to apply
for the grant, and to finance and carry out the propesed project; that a resolution,
motion, or similar action has been duly adopted or passed as an official act of
the applicant's governing bady authorizing the filing of the application, including
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all understandings and assurances contained therein, and directing and
authorizing the person identified as the official representative of the applicant to
act in connection with the application and to provide such additional information
as may be required.

3. Sponsor Fund Availability.

a. It has sufficient funds available for that portion of the project
costs which are not to be paid by the United States.

b. It has sufficient funds available to ensure operation and
maintenance of items funded under the grant agreement which it
will own or control.

4, Good Title. For projects to be carried out on the property of the sponsor, it holds
good title satisfactory to the Secretary to that portion of the property upon which
Federal funds will be expended or will give assurance to the Secretary that good
title will be obtained.

5. Preserving Rights and Powers.

a. It will not enter into any transaction, or take or permit any action
which would operate to deprive it of any of the rights and powers
necessary to perform any or all of the terms, conditions, and
assurances in the grant agreement without the written approval .
of the Secretary, and will act to acquire, extinguish, or modify
any outstanding rights or claims of right of others which would
interfere with such performance by the sponsor. This shall be
done in a manner acceptable to the Secretary.

b. It will not sell, lease, encumber, or otherwise transfer or dispose
of any part of its title or other interests in the property, for which
it hoids good title and upon which Federal funds have been
expended, for the duration of the terms, conditions, and
assurances in the grant agreement, without approval by the
Secretary. If the transferee is found by the Secretary to be
eligible under Title 49, United States Code, 10 assume the
obligations of the grant agreement and to have the power,
authority, and financial resources to carry out all such
obligations, the spensor shall insert in the contract or document
transferring or disposing of the sponsor's interest, and making
binding upon the transferee, all of the terms, conditions and
assurances contained in this grant agreement.

c. For all noise compatibility projects which are to be carried out by
another unit of local government or are on property owned by a
unit of local govemment other than the sponsor, it will enter into
an agreement with that govermnmental unit. Except as otherwise
specified by the Secretary, that agreement shall obligate that
govemmmental unit to the same terms, conditions, and
assurances that wouid be applicable to it if it applied directly to
the FAA for a grant to undertake the noise compatibility project.
That agreement and changes thereto must be approved in
advance by the Secretary.

d. For noise compatibility projects to be cammied out on privately
owned property, it will enter into an agreement with the owner of
that property which includes provisions specified by the
Secretary.

6. Consistency with Local Plans. The project is reasonably consistent with plans
(existing at the time of submission of this application) of public agencies that are
authorized by the State in which the project is located to plan for the
development of the area surounding the airport. For noise compatibility
projects to be caried out on property which is not owned by the sponsor and
which is under the land use control or authority of a public agency other than the
sponsor, the sponsor shall obtain from each agency a written declaration that
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such an agency supports the project and the project is reasonably consistent with
the agency's plans regarding the property.

7. Consideration of Local interest. It has given fair consideration to the interest
of communities in or near which the project may be located.
8. Accounting System, Audit, and Recordkeeping Requirements,
a. It shall keep all project accounts and records which fully disclose

the amount and disposition by the recipient of the proceeds of
the grant, the total cost of the project in connection with which
the grant is given or used, and the amount or nature of that
portion of the cost of the project supplied by other sources, and
such other financial records pertinent to the project. The
accounts and records should be kept in accordance with an
accounting system that will facilitate an effective audit in
accordance with the Single Audit Act of 1984,

h. It shall make available to the Secretary and the Comptrolier
General of the United States, or any of their duly authorized
representatives, for the purpose of audit and examination, any
books, documents, papers, and records of the recipient that are
pertinent to the grant. The Secretary may require thatan
appropriate audit be conducted by a recipient. In any case in
which an independent audit is made of the accounts of a
sponsor relating to the disposition of the proceeds of a grant or
reiating to the project in connection with which the grant was
given or used, it shall file a certified copy of such audit with the
Comptroiler General no later than six (6) months foilowing the
close of the fiscal year for which the audit was conducted.

9, Minimum Wage Rates. It shall inciude, in ail contracts in excess of $2,000 for
work on any projects funded under the grant agreement which involve labor,
pravisions establishing minimum rates of wages, to be predetermined by the
Secretary of Labor, in accordance with the Davis-Bacon Act, as amended (40
U.8.C. 276a-276a-5), which contractors shall pay to skilled and unskilled {abor,
and such minimum rates shall be stated in the invitation for bids and shall be
included in proposals or bids for the work.

10. Veteran's Preference. It shall include, in all contracts for work on any project
funded under the grant agreement which invoive labor, such provisions as are
necessary to insure that, in the employment of iabor (except in administrative,
executive, and supervisory positions), preference shall be given to veterans of
the Vietnam era and disabled veterans as defined in Section 47117 of Title 49,
United States Code. However, this preference shail apply only where the
individuals are available and quaiified to perform the work to which the
employment re{ates.

11. Conformity to Plans and Specifications. It will execute the project subject to
pians, specifications, and schedules approved by the Secretary. Such plans,
specifications, and schedules shall be submitted to the Secretary prior to
commencement of site preparation, construction, or other performance under
this grant agreement, and, upon approvai by the Secretary, shall be incorporated
into this grant agreement. Any modifications to the approved plans,
specifications, and schedules shall aiso be subject to approval by the Secretary
and incorporation into the grant agreement.

12, Construction Inspection and Approval. It will provide and maintain competent
technical supervision at the construction site throughout the project to assure
that the work conforms with the plans, specifications, and schedules approved
by the Secretary for the project. It shall subject the construction work on any
project contained in an approved project application to inspection and approval
by the Secretary and such work shail be in accordance with reguiations and
procedures prescribed by the Secretary. Such regulations and procedures shall
require such cost and progress reporting by the sponsor or spensors of such
project as the Secretary shall deem necessary.
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Operation and Maintenance. It will suitably operate and maintain noise
program implementation items that it owns or controis upen which Federal funds
have been expended,

Hazard Prevention. It will protect such terminal airspace as is required to
protect instrument and visual operations to the airport (including estahiished
minimum flight altitudes) by preventing the establishment or creation of future
airport hazards on property owned or controlled by it or over which it has land
use jurisdiction.

Compatibie Land Use. It will take appropriate action, inciuding the adoption of
zoning laws, to the extent reasonable, to restrict the use of land adjacent to or in
the immediate vicinity of the airport to activities and purposes compatible with
normal airport operations, including landing and takeoff of aircraft. In addition, it
will not cause or permit any change in land use, within its jurisdiction that will
reduce the compatibility, with respect 1o the airport, of the noise compatibility
measures upon which Federal funds have been expended.

Reports and Inspections. it will submit to the Secretary such annual or special
financial and operations reports as the Secretary may reasonably request. It will
also make records and documents relating to the project, and continued
compliance with the terms, conditions, and assurances of the grant agreement
including deeds, leases, agreements, regulations, and other instrumer_ns,
available for inspection by any duly authorized agent of the Secretary upon
reasonable request.

Civil Rights. It will comply with such rules as are promulgated, to ensure that no
person shall, on the grounds of race, creed, color, national origin, sex, age, or
handicap, be exciuded from participating in any activity conducted with or
benefiting from funds received from this grant. This assurance obligates the
sponsor for the period during which Federal financial assistance is extended to
the program, except where Federal financial assistance is to provide, or is in the
form of personal property or real property interest therein, or structures or
improvements thereon, in which case the assurance obligates the sponsor or any
transferee for the longer of the following periods: (a) the period during which the
property is used for a purpose for which Federal financial assistance is
extended, or for another purpose involving the provision of similar services or
benefits or (b) the period during which the sponsor retains ownership or
possession of the property.

Engineering and Design Services, It will award each contract or subcontract
for program management, construction management, planning studies,
feasibility studies, architecturai services, preliminary engineering, design,
surveying, mapping, or related services with respect to the project in the same
manner as a contract for architectural and engineering services as negotiated
under Title IX of the Federal Property and Administrative Services Act of 1949 or
an equivalent qualifications-based requirement prescribed for or by the sponsor.,
Foreign Market Restrictions. It will not allow funds provided under this grant to
be used to fund any project which uses any product or service of a foreign
country during the period in which such foreign country is listed by the United
States Trade Representative as denying fair and equitable market opporiunities
for products and suppliers of the United States in procurement and construction,
Disposal of Land.

a. For land purchased under a grant for airport noise compatibility
purposes, it will dispose of the land, when the land is no longer
needed for such purposes, at fair market value, at the earliest
practicable time. That portion of the proceeds of such
disposition which is proportionate to the United States’ share of
acquisition of such land will, at the discretion of the Secretary, 1)
be paid to the Secretary for deposit in the Trust Fund, or 2) be
reinvested in an approved noise compatibility project as
prescribed by the Secretary.
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b. Disposition of such land under (a) wili be subject to the retention
Or reservation of any interest or right therein necessary to
ensure that such land will only be used for purposes which are
compatible with noise levels associated with operation of the
airport.

21, Relocation and Real Property Acquisition. (1) it will be guided in acquiring
real property, to the greatest extent practicable under State law, by the land
acquisition policies in Subpart B of 48 CFR Part 24 and will pay or reimburse
property owners for necessary expenses as specified in Subpart B. (2) It will
provide a relocation assistance program offering the services described in
Subpart C and fair and reasonable relocation payments and assistance to
displaced persons as required in Subparts D and E of 49 CFR Part 24. (3) It wili
make avaitable within a reasonable period of time prior to dispiacement
comparable replacement dwellings to displaced persons in accordance with
Subpart £ of 49 CFR Part 24,
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